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Acronyms  
AAP  Accelerated Action Plan 

ACF/AAH Action Contre La Faim/Action Against Hunger  

AFS  Agriculture and Food Security 

CDD  Community-driven Development 

CNO                     Community Nutrition Officer 

COO  Chief Operating Officer 

CRP  Community Resource Person 

DPO  District Programme Officer 

DRM  Detailed Results Matrix 

ER   Expected Results 

EU   European Union  

FFS  Farmer Field School 

GOS   Government of Sindh 

KPIs  Key Performance Indicators 

M&E  Monitoring and Evaluation 

M&EF  Monitoring and Evaluation (M&E) Framework 

MIS  Management Information System 

NRSP                   National Rural Support Programme  

PINS   Programme for Improved Nutrition in Sindh 

PIM  Programme Implementation Manual 

PIU  Programme Implementation Unit 

PM  Programme Manager 

PMU  Programme Management Unit 

RSPN  Rural Support Programmes Network 

RSPs  Rural Support Programmes 

SDGs  Sustainable Development Goals 

SMT  Social Mobilisation Team 

SRSO  Sindh Rural Support Organization  

SUCCESS             Sindh Union Council and Community Economic Strengthening Support 

TRDP                    Thardeep Rural Development Programme  

UC  Union Council 

UCBPRP              Union Council Based Poverty Reduction Programme  

WASH  Water Sanitation & Hygiene 
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Overview 
Government of Sindh (GoS) through its Planning and Development Department (PDD) is 

implementing a six-year multi-sectoral Sindh Accelerated Action Plan(AAP) for Reduction of Stunting 

and Malnutrition with the objective of reducing stunting rate from the existing 48 percent to 40 

percent by 2021. The European Union (EU), under the EU Commission Action Plan on Nutrition 2014, 

is supporting GoS in addressing the issue of malnutrition. Therefore, EU Brussels Office has approved 

the four-year Programme for Improved Nutrition in Sindh (PINS) to be implemented in ten districts 

of Sindh starting from February 15, 2018. 

RSPN is leading the PINS Nutrition sensitive component (Expected Result-3) with four partners: 

Action Against Hunger (ACF), National Rural Support Programme (NRSP), Sindh Rural Support 

Organisation (SRSO) and Thardeep Rural Development Programme (TRDP). This component includes 

nutrition sensitive interventions i.e. Water, Sanitation and Hygiene (WASH) and Agriculture & Food 

Security (AFS).  

RSPN organized a 2-day consultative and progress review meeting of the programme at hotel 

Mehran, Karachi on 15th and 16 Aug, 2018.  The objectives of the meeting were to;  

 review, discuss and finalize the SBCC toolkit and PIM; 

 review the quarterly progress of all three implementing partner RSPs;  

 share and discuss the findings and recommendations of the M&E team; and 

 give an overview of the M&E Framework of the programme and the key policies. 

This document outlines the proceedings of the meeting. The agenda; list of participants; and 

definition of EU are annexed as Annexes A, B, and C respectively. 

Proceedings 

The Quarterly Progress Review meeting held on 15-16th Aug, 2018. The Review started with the 

recitation of verses from the Holy Quran by a participant. After recitation the participants introduced 

themselves. Mr. Muhammad Akbar Raza, the Programme Director – PINS ER-3 initiated and 

facilitated the round of introduction. He also thanked the RSPs staff and the representatives from 

ACF for ensuring their presence in the meeting.  

 

Afterwards, Mr. Khaleel Tetlay, the COO of RSPN, formally welcomed the participants. He briefly 

highlighted the outcomes of the programme. Moreover, he explained the interlinkages of PINS and 

SUCCESS/UCBPRP programme. He referred to the GoS approach to effectively promote the structure 

and multi-dimensions of the social mobilization in Sindh province. Furthermore, he elaborated the 

notion and process of three tiered (CO, VO, and LSO) structure of Social Mobilization in the context 

of a rural area. He also defined community-led development; community-based development and 

community-driven development; and their impacts on the multi-dimensional sectors of the rural 

development.  He underlined the need to work closely with the community institutions.  As per 

agenda the first day of the review was reserved to hold consultation on SBCC toolkit and Programme 

implementation Manual whereas the other day was reserved to review the RSP wise Progress.  

  

Finalization of SBCC Toolkit: Review, Discussion and Feedback  

Mr. Bashir Anjum facilitated the session to review and finalize SBCC toolkit. He started off the 

session with a brief overview on the different sectors and departments of GoS AAP, and their 

linkages with PINS programme. He emphasized on developing effective coordination with the district 
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government for the smooth implementation. He also explained the expected impact of the 

programme on the marginalized communities in the intervention areas.  He also explained how the 

social sector indicators on Social Protection, Health, Family Planning and Education, already part of 

AAP, can be improved through different RSPN projects in PINS intervened districts. He also led a 

discussion on the role and importance of social and behaviour change in reducing malnutrition.  

 

Afterwards, he moderated a session on the SBCC toolkit, developed under PINS programme, for 

review, feedback and finalization.  Initially, he explained the alignment of the outcomes of PINS with 

SBCC toolkit and the process of the SBCC toolkit development. Then, he presented each session of 

the SBCC toolkit and facilitated discussion on each card within the session. The meeting participants 

comprehensively reviewed each card in each session and provided their invaluable feedback which is 

given below. 

 

Participant’s Feedback on SBCC Toolkit 

 

SBCC Toolkit 

Session 

Feedback 

Session II  In card IV, the illustration of village should be conducive to local culture. 

 In card VII, the numbers need to be in a sequence. 

 In Chart IX, the picture number two and three should be corrected 

because the key messages are exchanged. In addition, sequence of 

pictures need to be shuffled. 

Session III  In Chart X and XI, the clean and secure water sources should be marked 

fully as Green and insecure water should be marked as Red. Moreover, 

the required message should be added in the guidelines of illustration 

related to the transportation of water such as the containers used 

should be clean and hygienic.  

 In chart XIII, there should be a picture of a separate container storing 

water for drinking purposes in the illustration of rain water harvesting at 

household level. However, the instructions should clearly communicate 

that drinking water should be treated properly beforehand. Moreover, 

the ACF will provide recommendations on how to secure the harvested 

and stored rain water from Mosquitoes which will be a part of the 

guidelines. 

 

Session IV  In chart XVI, the picture of rice is missing in MDD-W which needs to be 

added. In the same chart, the image of meat will be replaced whereas 

image of butter in the picture will be added along with the dairy 

products. 

Session V  In chart XVII, the key message should be written clearly in the last 

picture.  

 In charts XIX, XX, XXI and XXII, the picture of a baby boy should be 

replaced with a picture of a baby girl. 

 In chart number XIX, the key message should be changed and wording in 

Urdu needs to be rewritten. 
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 In chart XXIII, the schedule of vaccination for Rota virus should be added 

since EPI has added this vaccine in routine immunization schedule from 

April 2018.  

 In chart XIX, the child being breastfed should be held in a comfortable 

posture to avoid showcasing a breastfeeding position that has the 

choking hazard.  

 In chart XXI, the picture of meat needs to be changed.   

 

Session VI  In chart XXIV, the glass of milk and corn will be removed from the 

picture. In the picture of vegetables, only tomatoes, potatoes, onion and 

chillies will be added. In the picture of junk foods, images of 

cigarette/beeri will be added. In the picture of fruits, orange should be 

replaced with a picture of sugarcane pieces.  

 In chart number XXIII and XXIV, the picture of bowl has to be removed. 

 in chart XXIV, the picture of money needs to be added in all four 

pictures. 

 

 

Review of Programme Implementation Manual(PIM) 
Mr. Alee Kapri, the M&E Coordinator PINS ER-3, conducted the session on review of the Programme 

Implementation Manual (PIM). He proceeded the session with newly added part of communications’ 

activities. Moreover, he discussed the annexures of the PIM in detail. The participants critically 

reviewed the PIM and its annexures (one by one) and provided their feedback. 

 

After a detailed discussion on the PIM and its annexures, the following revisions were agreed upon: 

  In Annex II, the field latrine constructed will be changed as access to latrine and main source 

of water will be changed as a type of drinking water.  

 The Annex VIII should be also a part of Farmer Field School register. When an agriculture 

entrepreneur shares the report with RSPs, he/she will keep one copy for his/her own record. 

  In Annex XIV, Mr. Khurram Shahzad suggested that the schemes should be disaster resilient 

as well as part of the guidelines.  

Progress Review of NRSP  

Mr. Nazar Joyo, Program Manager, NRSP, shared the quarterly progress of his respective RSP. The 

key highlights of the review of the quarterly progress of NRSP are as following: 

 

 LSO formation in the Thatta district is yet to be initiated. 

 In Matiari, Tando Allahyar, Tando Mohamad Khan, and Sujawal, 38 village organizations are 

yet to be formed.  

 Mr. Bashir suggested formally engaging the SUCCESS program managers and be followed up 

in the issue of LSO formation. 

 It was agreed the FFS also discussed that if the number of COs exceeds, a certain number of 

FFS will also be established. 

 



  

5 
 

 Mr. Bashir Anjum also mentioned that one FFS will be established in each VO. However the 

number of catchment households must be in the range of 150-250.  

 Mr. Bashir Anjum said that MIS Officer should participate in all meetings. The RSP’s MIS 

Assistants will have access to PINS MIS software alongwith CNOs, Agriculture Officers, WASH 

Officers and DPOs. M&E Assistants will validate the data of some of the beneficiaries before 

any training is conducted at districts.  

 Female CRPs under SUCCESS programme who are not working actively should be dropped 

out and replaced.  

 Some nominations are done by VOs but not endorsed by LSOs. It will be ensured all the 

process, as mentioned in PIM is followed properly. 

 Masons and Plumbers can be selected from urban areas but with proper documentation and 

as per criteria mentioned in PIM. 

 Meetings with government officials should be documented properly i.e. minutes will be 

available at concerned district offices. 

 Once SBCC toolkit is finalized, CNOs will be trained. 

 Final copy of PIM will be shared soon with the teams, However it will not be translated into 

Sindhi.  

 Agriculture Entrepreneur’s toolkit will be shared with RSPs and procurement will be made by 

RSPs accordingly. 

 Slow social mobilization progress in Thatta will be discussed with SRSO management by 

RSPN and efforts will be taken to ensure a speedy process of VO and LSO formation. 

 Field Engineers positions are still vacant due to frequent resigning of hired engineers. NRSP 

will send an email to RSPN regarding the change in selection criteria of the field engineers.  

 VOs will arrange a piece of land for demonstration wherever the Agriculture Entrepreneurs 

don’t own land. In PIM, the criteria of FFS w.r.t land ownership would be amended to as 

following: 

-Agriculture Entrepreneur has at least half acer land or the concerned VO has arranged the 

required land.  

Progress Review of SRSO 

Mr. Nisar Ahmed, Program Manager SRSO, shared the quarterly progress of SRSO. The key highlights 

of the review of the quarterly progress of SRSO are as following: 

 

 Mr. Nisar shared that due to census of 2016 and 2017, there is a variation in the Union 

Councils. Therefore, in some union councils, the district teams are clubbing different UCs as 

one union council. 

 He shared that SRSO has implemented an initiative of nursery in their head office and they 

have planted Moringa.  

 Mr. Bashir Anjum advised that the plants that are being planted under PINS and SUCCESS 

programmes should be reported separately and plantation should be done at Household 

level. In addition, the common places of community and the visibility of plantation campaign 

should reflect community participation instead of RSP programme staff. 

 Moreover, Mr. Nisar shared the Government project ‘’SIAPEP’’ running in PINS intervened 

districts. Mr. Bashir Anjum suggested that the RSPs programme managers should conduct 

meetings with the management of SIAPEP project. It should be aligned with PINS and 

SUCCESS areas. 
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 Furthermore, Mr. Nisar shared another project of agriculture extension department 

regarding tunnel farming. He said that 10 tunnel units for PINS districts have been approved. 

Mr. Bashir Anjum said that this idea is good, but that is not used for commercial purpose. It 

will be good if the vegetables will be sold in the community where labour is engaged from 

the VO areas. 

 Moringa nursey will be established by agriculture entrepreneurs at VO level, and it will also 

include fruit plants and non-timber plants.  Rao Ayoub will share the material regarding 

Moringa plantation and its nutritional value with Mr. Aamir and Rabia, who will then share it 

with Ms. Rabab. Leaflets and banners will be developed and shared in Sindhi translation. For 

LSOs, a large size poster will be developed.  

 Any media content will be shared with communications officer at RSPN before publishing at 

any forum. Further, it will be reviewed and shared back to RSPs for publishing.  

 Mr Nisar Pathan shared that they were facing difficulty in selection of poultry entrepreneurs 

as it is required for the entrepreneurs to have at-least 12 poultry birds. Hence, it was 

decided to change those criteria to at least five poultry birds.  

 In response to the issue highlighted by RSPs, it was agreed to remove PSC 0-23 condition in 

the CLEW selection criteria.  

Progress Review of TRDP 

Mr. Ali Kallar shared the quarterly progress of TRDP. The key highlights of the review of the quarterly 

progress of NRSP are as following: 

 

 Mr. Kallar shared that 18 LSOs are yet to be formed. The trainings of agriculture 

entrepreneurs have been started. They are conducting separate sessions for male and 

female agriculture entrepreneurs. It was suggested that the joint sessions should be 

conducted. However, if it is not possible, then at least two parallel sessions should be 

conducted because it will save the community’s time and efforts.  

 All RSPs will share the rollout plan of agriculture entrepreneurs’ trainings, and in September, 

training target will be accomplished.  

 By the end of August, WASH training will be organized. Training materials and agendas will 

be shared with RSP’s on time.  

 All RSPs will ensure that the programme affiliates data is computerized and there is no 

backlog. 

 Monitoring officers will be proactive to ensure all selection process is monitored at district 

level and the process is in compliance to the PIM Guidelines. 

 RSPN will ensure that PINS MIS is developed and operational in next quarter.  

Discussion on M&E Findings and Recommendations  

Mr. Alee Kapri, Coordinator M&E PINS ER-3, conducted the session on M&E findings and 

recommendations. The key highlights of the session are as following: 

 The validation of the data should be presented in the progress review meeting. 

 Record keeping of all the activities should be done properly at SMT, district ad PIU level.  

 Adding his point to the discussion, Mr. Khaleel Tetlay, COO RSPN, sensitized the participants 

on the selection of human resource under PINS programme. He also mentioned that more 
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efforts should be put during the selection of CRPs to ensure the set criteria is followed and 

high quality human resource is inducted. 

 Mr. Alee also shared that VOs should be aware of selection process conducted at CO level. 

 On the request of RSPs it was agreed that instead of weekly, now fortnightly reports will be 

shared by RSPs. 

 RSPs will ensure timely submission of reports whereas RSPN will give their input on the 

issues and challenges sheet within a week of submission. 

 PINS monitoring team will develop Quality Assurance checklists for various interventions and 

will share with the RSPs. 

Overview of M&E Framework  

Mr. Khurram Shahzad, M&E Specialist RSPN, conducted the session on the draft M&E Framework of 

the programme. He initiated the session with an initial discussion on to the programme’s log frame. 

He shared the key policies of RSPN M&E and its mainstreaming in PINS. He emphasized on a sound 

understanding of the programme’s log frame among the programme implementation team.  

Furthermore, he gave a brief overview of the overall M&E set up in RSPN and its functions. 

Feedback and Discussion on Toolkit for Field Farmer Schools (FFS) 
Mr. Rao Ayoub conducted the session on the FFS toolkit.  In the session, he discussed the agricultural 

tools with the specifications which would be included in the FFS toolkit and their tentative budget. 

He also explained the seasonal calendar of the vegetables, agenda of agriculture entrepreneurs 

training, and the training process. 

Closing Remarks  
Mr. Akbar Raza concluded the meeting by reinforcing the discussed things asking the participants to 

religiously follow the agreed points and put their best to achieve the set targets.   

Action Points 

The key actions points discussed and agreed in the progress review meeting are given below. 

 MIS Officer would participate in the coming meetings to update on MIS. 

 M&E Assistants will validate the data of some of the beneficiaries before any training is 

conducted at districts.  

 Female CRPs under SUCCESS programme who are not working actively may be dropped out 

and replaced under PINS.  

 Programme Managers-PINS ER will closely coordinate with the SUCCESS program managers 

to ensure the issue of LSO formation is resolved on urgent basis. 

 In each VO, one FFS will be established; however the number of catchment households can 

be between150-250.  

 Masons and Plumbers can be selected from urban areas but with proper documentation and 

as per criteria mentioned in PIM. 

 Meetings with government officials should be documented properly i.e. minutes should be 

available in hard at concerned district offices. 

 Final copy of PIM will be shared soon with the teams; however it will not be translated into 

Sindhi.  

 Agriculture Entrepreneur’s toolkit will be shared by RSPN with RSPs and procurement will be 

made by RSPs accordingly. 
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 Slow social mobilization progress in Thatta will be discussed with SRSO management by 

RSPN and full efforts will be taken to ensure a speedy process of VO and LSO formation. 

 Field Engineers positions are still vacant due to frequent resigning of hired engineers. NRSP 

will send an email to RSPN regarding the change in selection criteria of the field engineers.  

 VOs will arrange a piece of land for demonstration wherever the Agriculture Entrepreneurs 

don’t own land. In PIM, the criteria of FFS w.r.t land ownership would be amended to as 

following: 

-Agriculture Entrepreneur has at least half acer land or the concerned VO has arranged the 

required land.  

 Plants that are being planted under PINS and SUCCESS programmes should be reported 

separately and plantation should be done at Household level. In addition, the common 

places of community and the visibility of plantation campaign should reflect community 

participation instead of RSP programme staff. 

 Programme managers should conduct meetings with the management of SIAPEP project and 

ensure it is aligned with PINS and SUCCESS intervention areas. 

 Moringa nursey will be established by agriculture entrepreneurs at VO level, and it will also 

include fruit plants and non-timber plants.  Rao Ayoub will share the IEC material regarding 

Moringa plantation and its nutritional value with Mr. Aamir and Rabia, who will then share it 

with Ms. Rabab. The IEC leaflets and banners will be developed and shared in Sindhi 

translation. For LSOs, a large size poster will be developed.  

 Any media content will be shared with communications officer at RSPN before publishing it 

at any forum. Further, it will be reviewed and shared back by communications officer with 

RSPs for publication.  

 Criteria regarding the poultry ownership for poultry entrepreneurs will be revised to at least 

five poultry birds instead of 10 birds.  

 Keeping in view the response from field, it was agreed to remove PSC 0-23 condition in the 

CLEW selection criteria. 

 All RSPs will share the rollout plan of agriculture entrepreneurs’ trainings, and in September, 

training target will be accomplished.  

 On Agri entrepreneurs trainings, it was resolved the maximum sessions will be joint instead 

of holding differently for men and women.  

 All RSPs will ensure that the data of programme affiliates [CRPs, Agri. Entr., WASH Entre., 

and others] is computerized and there is no backlog. 

 Monitoring officers will be proactive to ensure all selection process is monitored at district 

level and the process is in compliance to the PIM Guidelines. 

 RSPN will ensure that PINS MIS is developed and operational by the end of next quarter.  

 On the request of RSPs it was agreed that instead of weekly, now fortnightly reports will be 

shared by RSPs. 

 RSPs will ensure timely submission of reports whereas RSPN will give their input on the 

issues and challenges sheet within a week of submission. 

 PINS monitoring team will develop Quality Assurance checklists for various interventions and 

will share with the RSPs. Monitoring officers at district level will be oriented on these 

checklists, as well 

  



  

9 
 

Annex A: List of the participants 

Sr# Name  Designation Department / Organization 

/RSP  

Contact# 

1 Khaleel Tatley  Chief Operating Officer RSPN-HO  0301-8467906 

2 Bashir Anjum Specialist Social Sector RSPN-HO 0333-4003811 

3 Khuram Shahzad M&E Specialist RSPN -HO 0300-5201720 

4 Arafat Majeed PM SSS NRSP-HO 03005936808 

5 Rabia Rauf Dep: Technical  Coordinator ACF-HO 0316-9773186 

6 Rao Ayub Khan Tech. Agri.  Manager ACF  ER-3 0333-2974284 

7 Ali Muhammad Kalar Programme Manager TRDP PINS ER-3 0333-2642053 

8 Waryam Baloch District Project Officer TRDP PINS ER-3 0331-2284741 

9 Gulsher Panhwar District Project Officer TRDP PINS ER-3 0334-2210902 

10 Saira Memon M&E Assistant TRDP PINS ER-3 0336-3744605 

11 Nisar Ahmed Pathan Programme Manager SRSO PINS ER-3 0345-1262959 

12 Mazhar Ali Abro District Project Officer SRSO PINS ER-3 0332-2769579 

13 Riaz Ahmed Bijarani District Project Officer SRSO PINS ER-3 0334-2146142 

14 Parveen Mahar District Project Officer SRSO PINS ER-3 0302-3612744 

15 Mahira Soomro M&E Assistant SRSO PINS ER-3 0332-0835644 

16 Nazar Hussain Joyo Programme Manager NRSP PINS ER-3 0303-3335473 

17 Ali Nawaz Lakho District Project Officer NRSP PINS ER-3 0333-2729285 

18 Waseem Akhtar District Project Officer NRSP PINS ER-3 0333-2432673 

19 Ghulam Murtaza District Project Officer NRSP PINS ER-3 0303-7773624 

20 Sikandar Ali District Project Officer NRSP PINS ER-3 0303-7772131 

21 Mehboob Jarwar District Project Officer  NRSP PINS ER-3  03093685788 

22 Ighmaz Qureshi  M&E Assistant NRSP PINS ER-3  03334440466 

23 Muhammad Akbar Raza Programme Director RSPN PINS ER-3 0300-5321193 

24 Dr. Abdul Khalique Govt. Tech.  Liaison Officer RSPN PINS ER-3 0300-2694987 

25 Ghulam Sarwar Memon Admin & Logistics Assistant  RSPN PINS ER-3 0300-3133017 

26 Rabab Jafar Communication Officer RSPN PINS ER-3 0332-2126368 

27 M R Kayani WASH Specialist RSPN PINS ER-3 0300-4145014 

28 Mohan Thakur WASH Engineer RSPN PINS ER-3 0333-2977035 
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Annex B Meeting Agenda 

Day One 15 August 2018 

Time Agenda  Point Responsibility  

0900 - 0905 Recitation of Holy Quran Participant 

0905 - 0915 Welcome Note Akbar Raza Sb 

0915 - 0925 Introduction  Participatory  

0925 - 1030 Review / Discussion / Feedback on SBCC Toolkit (WASH & AFS 
component) under PINS ER-3 

 

1030 - 1050 Tea Break 

1050 - 1300 Feedback / Finalization of SBCC Toolkit (WASH & AFS 
component) under PINS ER-3 

 

1300 - 1400  Lunch & Prayer Break 

1400 - 1700 Review / Discussion / Feedback and finalization of PIM PINS 
ER-3 

Bashir Anjum, SSS 

RSPN 

 

Day Two 16 August 2018 

Time Agenda  Point Responsibility  

0900 - 0905 Recitation of Holy Quran Participant 

0905 - 0915 Welcome Note PD PINS ER3 

0915 - 0925 Introduction  RSPN 

0925 - 1030 Quarterly Progress Review   RSPN / RSPs PMs 

1030 - 1050 Tea Break 

1050 - 1300 Quarterly Progress Review  (Continue)  RSPN / RSPs 

1300 - 1400  Lunch & Prayer Break 

1400 - 1445 M&E monitoring Findings / Observations & 
Recommendation  

M&E PINS ER3 Team 

1445 M&E amework  Khurram Shehzad, 

M&E Specialist RSPN 

 

 

29 Shahana Ali M&E Officer RSPN PINS ER-3 0333-2884362 

30 Alee Kapri M&E Coordinator RSPN PINS ER-3 0333-2511142 

31 Zaheer Ahmed  Capacity Building Officer RSPN PINS ER-3 0336-0121849 

32 Aaliya M&E Officer RSPN  PINS ER-3 03451277166 
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Annex C 
Definition of European Union: The European Union is a unique economic and political union 

between 28 European countries that together cover much of the continent. The EU was 

created in the aftermath of the Second World War. What began as a purely economic union 

has evolved into an organization spanning policy areas, from climate, environment and 

health to external relations and security, justice and migration. 

The EU is based on the rule of law: everything it does is founded on treaties, voluntarily and 

democratically agreed by its member countries. The EU is also governed by the principle of 

representative democracy and has delivered more than half a century of peace, stability and 

prosperity, helped raise living standards and launched a single European currency: the euro. 

One of the EU’s main goals is to promote human rights both internally and around the 

world. Human dignity, freedom, democracy, equality, the rule of law and respect for human 

rights: these are the core values of the EU. 

 

  



 

 

 

'This publication was 

produced with the financial 

support of the European 

Union. Its contents are the 

sole responsibility of Rural 

Support Programmes Network (RPSN) and do not 

necessarily reflect the views of the European 

Union'  

 
More information about European Union is available on: 

Web: http://eeas.europa.eu/delegations/pakistan/ 

Twitter: @EUPakistan 

Facebook: European-Union-in-Pakistan 

Programme for Improved 

Nutrition in Sindh 
 

Rural Support Programmes Network 

House No: C-108, Block-2 

Clifton, Karachi 

021-35865577-8-9 

 
www.rspn.org 

www.facebook.com/RSPNPakistan 

https://www.facebook.com/ProgrammeforImprov

edNutritioninSindh 

www.facebook.com/aapsindh 

 

Government of Sindh (GoS) through the Planning and 

Development Department (PDD) is implementing a six-year 

multi-sectoral Sindh Accelerated Action Plan for Reduction of 

Stunting and Malnutrition (AAP), with the objective of reducing 

stunting rate from the existing 48 percent to 40 percent by 

2021.  

The European Union (EU), under the EU Commission Action Plan 

on Nutrition 2014, is supporting GoS in addressing the issue of 

malnutrition. The EU has approved the Programme for 

Improved Nutrition in Sindh (PINS) to be implemented in ten 

districts of Sindh which include Shikarpur, Thatta, Kambar 

Shahdadkot, Larkana, Dadu, Jamshoro, Matiari, Sajawal, Tando 

Allahyar and Tando Muhammad Khan. 

RSPN is leading the PINS Expected Results (ER) 3 component 

with four partners: Action Against Hunger, National Rural 

Support Programme (NRSP), Sindh Rural Support Organisation 

(SRSO) and Thardeep Rural Development Programme (TRDP). 

This component includes nutrition sensitive interventions i.e. 

Water Sanitation and Hygiene (WASH) and Agriculture &Food 

Security (AFS). 
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