
BUILDING ON BRACE
2020-2021

ANNUAL KEY PERFORMANCE INDICATORS (KPI) REPORT

IMPLEMENTING PARTNERS FOR THE BRACE PROGRAMME’S GRANT COMPONENT



Islamabad, Pakistan

October 2021

Reported by: Zahra Rao, M&E Officer, BRACE Programme, RSPN

Supported by: Savaila Hunzai, Documentaton and Reporting Officer, BRACE Programme, RSPN

 Dr Hanan Ishaque, Research Coordinator, BRACE Programme, RSPN

 Omer Farooq, Communications Officer, BRACE Programme, RSPN

 Muhammad Naseer, MIS Officer, BRACE Programme, RSPN

 

Reviewed by: Sajjad Hussain Changezi, Programme Manager, BRACE Programme, RSPN

 Khaleel Tetlay, Chief Operating Officer, RSPN

 Sylvia Beamish, Team leader “Enhance EU Visibility in Pakistan through Effective Communication”

Print & Design by:  Bilal Safdar (Dot Advertising)

All pictures used in this publication are the property of BRACE Programme and its partners. (c) 2021 Rural Support 

Programmes Network (RSPN). RSPN is a non-profit organisation, set up under section 42 of the Companies Act 2017.

This publication was produced with the financial support of the European Union. Its contents are the sole responsibility of. 

Rural Support Programmes Network (RSPN) and do not necessarily reflect the views of the European Union.

More information about European Union is available on: 

Web: http://eeas.europa.eu/delegations/pakistan/ 

Twitter: @EUPakistan 

Facebook: European-Union-in-Pakistan/269745043207452



Acronyms 1

Background of the BRACE Programme 3

Where we stand 4

Social Mobilisation 5

Cross-Cutting Themes 11

Leadership under the BRACE Programme 13

Economic Empowerment 16

Community Physical Infrastructures 24

Women under the BRACE Programme 27

COVID-19 Impact and Response 30

Communication and Visibility 33

Research and Advocacy 37

Role of the Technical Assistance Partner 42

Challenges and Way Forward 49

Annex (1st July 2017 – 30th June 2021) 51

CONTENTS



1 | Building on BRACE

ALNS Adult Literacy and Numeracy Skills

BRSP Balochistan Rural Support Programme

CAT Community Awareness Toolkit

CDD Community Driven Development

CIF Community Investment Fund

CIs Community Institutions

C&V Communication and Visibility

CMST Community Management Skills Training

CO Community Organisation

CPI Community Physical Infrastructure

CRP Community Resource Person

EDT Enterprise Development Training

EPM External Performance Monitoring

EU European Union

EUD European Union Delegation

ER Expected Result

GMS Gender Mainstreaming Strategy

GoB Government of Balochistan

HD Human Dynamics

IGA Income Generating Activities

IGG Income Generating Grant

IMI Institutional Maturity Index

IP Implementing Partner

JDDC Joint District Development Committee

KPI  Key Performance Indicator

LG&RDD Local Government and Rural Development 
Department

LMST Leadership and Management

LSO Local Support Organisation

M&E Monitoring & Evaluation

MHI Micro Health Insurance

MIP Micro Investment Plan

MIS Management Information System

MoU Memorandum of Understanding

NFR Note for Record

NRSP National Rural Support Programme

OPM Oxford Policy Management

P&D Planning and Development

PIM Programme Implementation Manual

PMM Project Monitoring Matrix

PSC Poverty Scorecard

QACP Quality Assurance and Control Plan

RAC Research Advisory Committee

RSPN Rural Support Programmes Network

RSP Rural Support Programme

SDG Sustainable Development Goals

SES Socioeconomic Survey

SPDC Strategy and Policy Dialogue Committee

SUCCESS Sindh Union Council and Community 
Economic Strengthening

TA Technical Assistance

ToR Terms of Reference

TVET Technical and Vocational Education and 
Training

VDP Village Development Plan

VO Village Organisation

UCDP Union Council Development Plan

ACRONYMS 



Annual Key Performance Indicators (KPI)  Report 2020-21 | 2 



3 | Building on BRACE

Balochistan is Pakistan’s largest province in terms of 
land area, however, it is also the least populated. The 
sparsely populated region has an abundance of natural 
resources, yet it bears the second highest incidence 
of multidimensional poverty after the erstwhile 
Federally Administered Tribal Areas. The province has 
not been able to optimally capitalise on its potential 
owing to a myriad of issues, like failed public policies, 
poor governance, unstable geopolitical situation, an 
influx of refugees, rising militancy, security issues, 
and crippling poverty. Nonetheless, the region 
and the resilient communities of Balochistan have 
the potential to overcome these challenges if they 
work together amongst themselves as well as with 
local authorities. To facilitate the communities in 
overcoming these challenges, the European Union 
(EU) and the Balochistan Rural Support Programme 
(BRSP) launched the Balochistan Community 
Development Programme (BCDP) in 2013 in 40 
Union Councils (UCs) of four districts in Balochistan, 
namely Zhob, Loralai, Khuzdar, and Jhal Magsi. 
This Programme aimed to improve social service 
delivery through social mobilisation and building the 
capacities of communities to organise themselves. 
The organisations worked in collaboration with 
local government, local authorities, and other 
development stakeholders. With a Programme called 
the Balochistan Rural Development and Community 
Empowerment (BRACE) Programme, the BCDP efforts 
were scaled up in June 2017 to nine districts and 249 
union councils, adding five districts of Kech, Killa 
Abdullah, Dukki, Pishin, and Washuk on top of the 
previous four districts. The BRACE Programme is being 
implemented with the joint efforts of Balochistan 

Rural Support Programme (BRSP), National 
Rural Support Programme (NRSP), Rural Support 
Programme Network (RSPN), and Human Dynamics 
(HD). HD enables the Government of Balochistan 
to strengthen the capacities of local government/
authorities to manage and involve communities in 
the statutory local public sector planning, financing, 
and implementation processes. The Programme also 
has a Public Finance Management (PFM) component, 
led by Oxford Policy Management (OPM), which will 
assist the Government of Balochistan to cost and fund 
the community-led development policy framework. 
Following Dr Akhtar Hameed Khan’s principles of 
Community Driven Development (CDD), BRACE is 
built on the three-tiered social mobilisation approach. 
Dr Akhtar Hameed’s developmental approach was 
developed in the 1950s and 60s; was the basis of the 
Comilla Project in then East Pakistan. It was further 
refined by Mr Shoaib Sultan  Khan under the Daudzai 
Project in the early 1970s who then implemented 
it in Gilgit-Chitral region when he led the Aga Khan 
Rural Support Programme (AKRSP) for 12 years. Mr 
Shoaib continues to advocate for the adoption of the 
three-tiered social mobilisation framework, which is 
inspiring people all over the world. 

The overall objective of the BRACE Programme is to 
support the Government of Balochistan in its efforts to 
reduce the negative impact of economic deprivation, 
poverty and social inequality, environmental 
degradation, and climate change, and to develop 
opportunities by building and empowering resilient 
communities to participate actively in identifying 
and implementing socio-economic development 

BACKGROUND OF THE 
BRACE PROGRAMME
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activities on a sustainable basis in partnership with 
local authorities. Under the BRACE Programme, 1.9 
million Pakistani citizens from 300,000 poor rural 
households in 249 union councils will be mobilised 
and organised into a network of people’s own 
institutions: 19,129 Community Organisations (COs); 
3,103 Village Organisations (VOs); 249 Local Support 
Organisations (LSOs), 31 tehsil level networks and 
nine district-level networks (JDDCs). RSPs will then 
provide support to improve the lives and livelihoods 
of the organised households, as well as to foster 
linkages between the community institutions and 
local government to improve local basic service 

delivery. The agreement between the EU and RSPN 
is to implement the Programme from 30th June 2017  
to 29th June 2022. RSPN’s role involves facilitating 
implementation of the Programme through partner 
RSPs by providing quality control, standardising 
procedures, developing a common M&E framework, 
establishing a baseline, providing documentation, 
responding appropriately to lessons learnt and 
providing value added strategic backstopping where 
required. RSPN will also aim at wider dissemination 
of the lessons learnt through evidence-based 
advocacy with stakeholders and the media to scale 
up successful development approaches.
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Social mobilisation centres on the belief that poor 
people have an innate potential to help themselves, 
that they can better manage their limited resources 
if they organise themselves and receive technical 
and financial support. During the fourth year 
of the Programme, a total of 5,892 Community 
Organisations  (3,114 men COs, 2,745 women COs 
and 33 mixed COs), or 78% of  the annual target of 
7,595. By the end of year four, a  total of 246,582 
HHs have been organised into 23,439 Community 
Organisations including 12,703 men COs, 10,510 
women COs, and 226 mixed Cos. This represents 
a 23% overachievement of the overall target of 

SOCIAL MOBILISATION

“…the LSO Zaland’s president in district Pishin, in the wake of increasing child abuse cases in the country, 
arranged four awareness sessions with high school students to inform and motivate them under the “Break the 
Silence” campaign to speak about sexual assaults and harassment.”

- EXTERNAL MONITORING MISSION

19,129. These COs have been federated into 1,451 
VOs (741 men, 645 women & 65 mixed VOs) a 24% 
overachievement against the annual target of 1,166. 
In all 4,973 VOs (2,956 men, 1734 women, 280 mixed 
VOs) have now been federated against the overall 
target of 3,085, which is a 61% overachievement. The 
VOs have in turn been  federated at Union Council  
level into 59 LSOs (55 men, four mixed LSOs) against  
the annual target of 73, 81% of the target. Altogether 
230 LSOs have been formed, 94%   of the target of 243 
LSOs. Overall, the mobilisation efforts and formation 
of VOs and LSOs increased  in the reporting year.

Figure 1: Number of Community Organisations (COs) formed
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EMERGING IMPACT

The LSOs support the VOs and COs in their UCs and 
maintain a database of indicators such as population, 
number of people in different poverty brackets and 
number of households organised. They support the 
Community Resource Persons (CRPs) in different 
Programme, disburse grants; and track the impact of 
the interventions on  the rural poor in their region. 
The LSOs also mobilise  resources from within the 
community, from non- profit organisations working 
in the region, as well as from the government. These 
resources are used to address needs identified by 
the community and CIs.

“LSO United in Pishin arranged a visit for female 
students to tourist spots and historical venues of 
district Ziarat. It also arranged a bus for school 
pick and drop service for local girls.”

- EXTERNAL MONITORING MISSION

“Several LSOs have carried out drug awareness 
campaigns considering drug abuse, especially 
amongst young men and teenagers, has risen 
significantly during the recent years in the province 
destroying livelihoods and relationships.”

- EXTERNAL MONITORING MISSION

A series of documents called “LSO Initiatives”  has 
been launched by RSPN, to showcase the efforts  
made by the LSOs in identifying and initiating a variety 
of development projects in different Programme 
districts. So far, RSPN with the support of RSPs, has 
produced and disseminated 14 issues of the LSO 
Initiatives series.

flood-protection walls etc.; preparing CNIC and local 
certificates; providing poor households with solar 
panels and solar fans; planting trees; installing drip 
irrigation systems; organising awareness raising 
campaigns for out of school girls, and many more.

The RSPN-BRACE team visited Loralai in September 
2020, as part of their regular visits into the field. 
They found the social mobilisation in the UC Ponga 
and UC Nasirabad-2 to be on track. The team’s 
Note-For- Record shared that “women’s VO, Gulan”, 
was well aware   of the objectives of their VO. When 
asked why they needed a VO when they had COs, the 
women replied it was “for bigger problems that could 
only be discussed at the village level organization, 
therefore, we formed a platform at village level. 
Here, we discuss village level issues.” The community 
institutions organise their monthly meetings with the 
CRPs. Records of the meetings of the LSOs and VO 
were quite impressive. Community members had 
a sound knowledge of the Community Awareness 
Toolkit sessions.”

On another field visit, this time to UC Sangahi and UC 
Kunchiti in Kech in December 2020, the RSPN-BRACE 
team noted that the CI members are well informed 
about the objective of their CIs and the CI members 
appreciate it when guests visit their organisations; 
“when an outsider visits their organisation it enhances 
their courage and motivation to continue their active 
participation in the institutions.”

The External Monitoring Mission on their second 
round of visits appreciated the LSO’s efforts at forming 
linkages with the line departments. “In the five 
districts visited, the mission observed a good number 
of institutions, departments and organisations that 
the CIs are engaged with. The main examples of such 
entities include departments of local government, 
social welfare, health, education, NADRA and PDMA 
as well as NGOs. LSOs also have strong linkages  with 
parliamentarians from their area who have strong 
linkages with parliamentarians from their area who 

The LSO Initiatives series has shown the multiple 
ways in which the LSOs are supporting the ultra-poor 
in their communities. Their activities include fighting 
against the spread of COVID-19 virus; collaborating 
with the government to build playgrounds, bridges, 
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have been elected to either the provincial or national 
assemblies. In a few cases, LSO engagement with 
the public departments is so strong that they have 
been requested by the public departments to engage 
with the community on their behalf. For instance, 
in district Dukki, the local government department 
has no facilities for registration of  demographic 
data. Therefore, it requested the LSO Viala Dukki to 
record the demographic details and prepare a variety 
of certificates (52) i.e. local residents’ certificates, 
birth and death certificates on behalf of the local 
government department. Relationships with  the 
social welfare department are especially strong as 
BRACE engages with them for its work with youth, 
with persons with disabilities and with women. This 
is appreciated by the social welfare department given 
its own  lack of outreach and resources.”

Furthermore, a study was conducted by the RSPN 
Social Mobilisation Specialist,   with   the   support 
of BRSP, to look in detail at the resources mobilised 
by the LSOs. “The Power of Social Capital; A Report 

“The mission noted that almost all LSOs exhibit 
a great spirit of collaboration and collective 
action as well as enhanced role in development 
advocacy.”

- EXTERNAL MONITORING MISSION

on LSOs Fostering Development Linkages with 
Government and Non-Government Agencies in 
BRACE Programme Districts of BRSP” looked in detail 
at how the resources mobilised were used  by the CIs 
to initiate hard and soft programme components in 
different UCs.

The report found the CIs to have successfully mobilised 
approximately PKR 1.34 billion to implement hard 
component interventions and PKR 56.22 million 
for  soft component activities. “This says a lot about 
their resource mobilisation expertise and self-help 
initiatives to strengthen the public service structure 
and contribute to improving the local governance. 
This also shows that there is huge potential for fund 
raising, and if RSPs strengthen their fund-raising 
capacities, they can perform even better.”

Hard Components

The study found that “the largest amount of money 
has been accessed by the LSOs for education 
initiatives (21.60%) followed by dnvironment/climate 
change initiatives (18.95%) and Drinking Water 
(18.82%). The smallest amount was accessed for 
electricity (3.46%) and healthcare initiatives (3.51%). 
However, in terms of numbers of beneficiaries, as 
seen in figure 2, drinking water initiatives  tops the 
list with 222,820 beneficiaries, followed by 113,787 
health care beneficiaries. These results  show a) the 
priority of infrastructure development needs of the 
communities, and b) availability of resources within 
Government to invest in the priority sectors.  In 
terms of sources of funds, MNA/MPA and the health 
department top the list with 19% each, followed by th 
education department with 14%. The lowest amount 
has been accessed from the energy department.”

“CIs have mobilised approximately PKR 1.34 
billion for implementation of hard component 
interventions and PKR 56.22 million for 
implementation of Soft Component activities, from 
different external agencies”

- REPORT ON THE “POWER OF SOCIAL CAPITAL”
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Soft Components

For district-wise and sector-wise resource 
mobilisation by LSOs to implement soft component 
development activities, the largest amount of money  
by far was raised for social protection sector activities 
(95% of total), followed by the Adolescent and Youth 
Development interventions. However, in terms 

of number of beneficiaries, as shown in figure 3, 
COVID-19 awareness tops the list, followed by health 
interventions. With respect to the main sources of 
resources provided to the LSOs for soft    development 
activities, the BISP EHSAAS Emergency Cash Grant   
topped the list, followed by Local Government. 
However, in terms of the number of beneficiaries, the 
Health Department, followed by NADRA, top the list.”

Figure 2: Number of Beneficiaries for each sector of LSO’s Interventions (Hard Component)

Figure 3: Number of Beneficiaries for each sector of LSO’s Interventions (Soft Component)



9 | Building on BRACE

LSO in Dukki teams up with MPA to provide Drinking Water Supply Schemes to three villages

Availability of potable water is very rare in UC Gharbi Thal, which creates serious health and hygiene issues 
for the LSO members. The issue was discussed in an LSO meeting and the LSO leaders decided to seek 
the help of their Member of the Provincial Assembly (MPA), to resolve their problem. The LSO leaders 
met with the MPA and briefed him about the issue and requested his help in getting financial support for 
the installation of water supply projects powered by solar energy. After conducting several coordination 
meetings with the MPA, he approved the water supply scheme with solar panels for the three villages of the 
UC, namely village Malak Safar Khan, village Yaro Shaher and village Malak Azam Khan. All three projects 
have been completed. The water supply projects are providing clean water to 380 households. The cost of 
the three projects is PKR 6.7 million. All three schemes were implemented by a Government Contractor.

PLANNING FOR DEVELOPMENT

The BRACE Programme aims to enable the CIs to 
identify  the needs of the local community and make 
plans to  carry out development activities.

In the reporting year, 69,211 (71% of the annual  
target of 98,011) Micro Investment Plans (MIPs) have  
been developed by the households. Overall, 254,094  
MIPs have been developed, (73% of the overall 
target). 1,056 (84% of the  annual target) Village 
Development Plans (VDPs) have been developed. 
Overall, 2,775 (90% of the target of 3,085) VDPs have 
been developed by the VOs. LSOs have consolidated 
31 (41% of the annual target of 75) plans at Union 
Council level, in participation with local authorities, 
into Union Council Development Plan (UCDPs). 
Overall, 204 out of 243 LSOs have consolidated their 
UCDPs, 84% of the target.

Joint District Development Committees (JDDC) 
serve as an innovative platform where CIs can 
advocate for access to essential public services and 
for planning, implementation and monitoring of 
local development plans. The JDDCs at the district 
and tehsil levels in BRACE include representatives 
of government departments, local government, 
community institutions, RSPs and civil society 
organisations. At district level, the JDDC is chaired 
by the concerned Deputy Commissioner. Joint 

Development Committees (JDCs) have been formed 
in all Programme districts, nine at district level and 34 
at tehsil level, and notified by the respective Deputy 
Commissioners (DCs). At district level JDCs have 
conducted 49 quarterly meeting against the target 
of 73 for the fourth year (a 67% achievement). At 
tehsil level, 18 JDC meetings have been held, against 
a target of 52. The low achievements in terms of JDC 
meetings is mainly  attributed to the restriction on 
gatherings imposed by GoB due to the COVID-19 
pandemic.

EMERGING IMPACT

The study on “Community Livelihood Enhancement 
through CIF, IGGs and TVET for Poor Households 
under the EU-funded BRACE Programme” 
appreciated how the BRACE   Programme   gives 
the rural poor agency to plan for and execute 
development activities. It reported, “what the RSPs 
do differently from most other organisations is to 
avoid imposing their decisions on the poor. While 
some look to distant statistical evidence and others 
to mapping and socio-economic research, the RSPs 
employ household-based consultation for identifying 
opportunities.”

The external monitoring mission identified that by 
a more thorough record keeping, the JDDCs can 
become efficient and inclusive.



Annual Key Performance Indicators (KPI)  Report 2020-21 | 10 



11 | Building on BRACE

The Community Awareness Toolkit (CAT), developed 
by RSPN with the support of RSPs, aims to sensitise 
and capacitate the rural women and men on cross- 
cutting issues that require immediate attention. The 
CRPs, trained under the BRACE Programme conduct 
CAT sessions at the monthly CO meetings. They create 
awareness in COs on issues including primary health, 
education, sanitation, HIV/AIDS, climate change 
adaptation, child protection, gender mainstreaming 
and, civic and political rights.

In the reporting year, CRPs have conducted 10,200 
community awareness sessions as outlined in the 
Community Awareness Toolkit (CAT) on cross-cutting 
social issues with participation of 137,749 (33,069 
men, 104.680 women) community members. These 
who have started incorporating activities in their 
Village Development Plans (VDPs) to address these 
issues. Altogether, 336,699 participants (194,866 
women, 141,833 men) have been sensitised on cross-
cutting themes  in 32,820 CAT sessions.

EMERGING IMPACT

The Community Resource Persons have delivered 

CROSS-CUTTING THEMES

“Discussions with women in the field [also] indicate 
that women have found the sessions on health 
and hygiene and mother and child health to be the 
most useful and relevant.”

- EXTERNAL MONITORING MISSION

additional awareness sessions on the prevention 
of, and SOPs against, COVID-19. Although the 
EMM highlighted a need for the RSPs to conduct 
a more thorough study on the impact of the CAT 
sessions, they also established that the women were 
finding some sessions to be very useful. As per the 
recommendations made by the EMM, RSPN has 
planned refresher Training of Trainer (ToT) sessions 
for the Social Organisers and Capacity Building 
Officers for each RSP.

The beneficiaries in Kech shared their views on the 
CAT sessions with the RSPN-BRACE team when the 
latter visited the district in December 2020 on one 
of their regular field visits; “it was shared that the 
trainings have improved their understanding on the 
need for CNIC registration, birth registration and the 
importance of children’s education. “
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To enhance the knowledge and capabilities   of  
the office bearers of Community Institutions (CIs) 
in planning and managing their developmental 
activities and to utilise the available local resources, 
multiple types of trainings are designed for CI office 
bearers. These include Community Management 
Skills Training (CMST) for office bearers of COs, 
Leadership Management Skills Training (LMST) for 
VOs and LSOs, training of Community Resource 
Persons (CRPs) and Activist Workshops. The training 
modules are developed by RSPN  in partnership with 
RSPs with the aim to enhance  the local leadership 
potential in the communities. The course develops 
the capacity of the local leaders to develop concepts, 
learn leadership and management skills, address 
development barriers, understand the benefits 
of the three-tier social mobilization system and 
acquire presentation and communication skills. 
The community managerial trainings have resulted 
in building the confidence of community leaders 
by strengthening their capacities to identify their 

LEADERSHIP UNDER THE 
BRACE PROGRAMME

problems and decide priorities on their own.

In year four, 5,607 (3,069 women, 2,538 men) CO 
office bearers have been trained on the CMST module 
(41% of the annual target of 13,546). Overall, 30,318 
(79% against  the overall target of 38,258) office  
bearers have   participated in the CMST over the 
last four years. Out of the total trained community 
leaders, 14,184 (47%) are women and 16,134 (53%) 
are men. Similarly, 922  (37% of the annual target 
of 2,526) office bearers of VOs and LSOs have been 
participated in the LMST. Overall, 5,054 (76% of the 
target) office bearers of LSOs and VOs have been 
trained against the overall target of 6,656. Out of 
the total number of trained community leaders, 
3,188 (63%) are men and 1,866 (37%) are women.  
In the reporting year, CRPs have conducted 10,200 
community awareness sessions as outlined in the 
Community Awareness Toolkit (CAT) on cross-cutting 
social issues with participation of 137,749 (33,069 
men, 104.680 women) community members who 

Figure 4: Number of community members trained as Community Resource Persons (CRPs)
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have started incorporating activities in their Village 
Development Plans (VDPs) to address these issues. 
Altogether, 336,699 participants (194,866 women, 
141,833 men) have been sensitised on cross-cutting 
themes  in 32,820 CAT sessions. BRACE Programme 
currently  has 734 CRPs (386 men and 348 women).

EMERGING IMPACT

The External Monitoring Mission found that the CIs who 
have been trained and have been on exposure visits 
are “functioning better and progressing well in terms of 
linkages development and reducing their dependency 
on RSPs and BRACE as observed in CIs like LSO Zaland 
in Pishin, Iqra in Killa Abdullah, Sedor in Washuk and 

“Initially, women in village Mariabad were not even 
willing to allow the NRSP staff to conduct surveys. 
Now, we have four women VOs in the same area. 
The trainings here also endorse women’s inclusion 
on community institutions.”

- SHARES NAILA, PRESIDENT OF LSO SARI, AND 

PARTICIPANT AT THE LEADERSHIP MANAGEMENT 

SKILLS TRAINING, KECH

“…more confident, knowledgeable and is 
communicating well with other stakeholders…”

- EXTERNAL MONITORING MISSION ON THE LSO 

AND VO LEADERS WHO HAVE RECEIVED THE LMST

Shorma in Kech”. They also praised the leaders of LSOs 
and VOs who have received the LMST.

The RSPN-BRACE team attended the first day of 
Leadership Management Skills Training in Mir Ghulam 
Rasool village of UC Sari Khan, Kech, in December 2020. 
The three-day training was attended by leaders from 
eight VOS (six women and two mixed). Each VO was 
represented by a manager and president of the VO. The 
participants discussed important topics such as how to 
make the discussions held in CI meetings more inclusive, 
how to advocate for CNIC registration, how to ensure 
women are included in the process of voting, how to 
instil confidence in children, etc. The RSPN-BRACE team 
noticed that “all the presenters were very confident 
and seemed to grasp the concepts well. The training 
followed  the LMST handout and the participants seemed 
to use the resources efficiently. Furthermore, all the 
participants were engaged in a two-way conversation, 
showing ownership.”

Figure 5: Number of participants trained in Community Management and Skill Training (CMST)
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ECONOMIC EMPOWERMENT

TECHNICAL AND VOCATIONAL EDUCATION 
TRAINING 

In the reporting year, 892 persons (144 men, 748 
women) were trained in Technical and Vocational 
Education Training (TVET), 40% against the annual 
target of 2,898. Overall, 1,941 community members 
have received TVET, out of which 65% beneficiaries 
are women. Despite mobility constraints for 
women both RSPs have made remarkable progress 
in including women in the TVET component of 
the BRACE Programme. A majority  of women 
beneficiaries opted for traditional trades, i.e. 
garment (tailoring, embroidery, etc.) and beauty 
parlour courses. The TVET curriculum also covers 
other trades including digital printing and tie and dye 
and tappa, food processing, mobile phone repair, 
electronic and computer repair, auto mechanic, auto 
electrician, motorcycle repair, motor winding, and air 
conditioner, refrigerator repair, etc.

EMERGING IMPACT 

On their second round of visits, EMM visited two 
functioning TVET centres for females in UC Gharbi 
Thal and UC Viala Dukki in district Dukki. They noticed 
that the centres had the necessary resources, i.e. 
fabric and sewing machines; the trainers were paid 
in a timely manner, and the timings at the centre 
were flexible to cater to the women’s schedules. 
Furthermore, “trainers reported that they are assisted 
by the LSOs in identifying deserving candidates i.e. 
those with PSC scores ranging from 0-23. A few of the 
students were reported as ultra-poor with no earning 

“Students claimed that upon completion of the 
course they cannot only cut and stitch their own 
clothes but can also get local orders and generate 
additional income.”

- EXTERNAL MONITORING MISSION

Figure 6: Community members enrolled for Technical, Vocational and Educational Trainings (TVET)
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member in the family. A few students we met with 
reportedly lacked even basic stitching and cutting 
skills when they joined but were observed to be 
operating the sewing machines quite adeptly during 
the field visits.”

The Thematic Study on “Community Livelihood 
Enhancement through CIF, IGGs and TVET for 
Poor Households under the EU-funded BRACE 
Programme” conducted by IPOR Consultants, shared 
some insightful findings on the TVET intervention.

COMMUNITY INVESTMENT FUND

During the fourth year, a Community Investment 
Fund (CIF) of PKR 2 million was provided to each of 
the 17 LSOs as a revolving fund to generate economic 
activity for poor households’ members. This is a 
14% achievement against the annual target of 118. 
Altogether 129 LSOs have received a CIF which is a  
57% achievement against the overall target of 226. A  
total of 2,074 beneficiaries have taken CIF loans which 
is 18% of achievement against the target of 11,455 

The study sample of 1,063 women and men (IGG, CIF 
and TVET) beneficiaries and 311 non-beneficiaries, 
was based in Loralai, Kech, and Khuzdar. For the TVET 
Programme, the survey results showed an average 
income increase (net of cost) of PKR 3,300 per month, 
which is the equivalent of 16% of the average monthly 
household income of TVET beneficiaries.

Qualitative evidence suggests that TVET-related 
income helped improve food consumption for all 
household members (including children), access to 
health care, and children’s education.

Figure 7: Uses of Savings or Net Income of TVET beneficiaries

for  year four of the Programme. Altogether, 2,703 
CIF beneficiaries out of the total are women and 949 
are men. The CIF disbursement is behind target due 
to the challenges of registering CIs and opening bank 
accounts, which has been resolved in the last quarter 
of Year 3. Since hen he rae of CIF disbursement has 
increased.
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Building a Future for her Family; Hameeda’s Story

40-year-old Hameeda, is a mother to seven children. She has a poverty score of 21. Six years ago, 
Hameeda’s husband used to work as a repair man in the city, where his 18-year-old, second to eldest son, 
Raziq helped him as an apprentice. However, her husband started abusing drugs and lost his job. He now 
works part-time as a mason on a daily wage basis and earns only PKR 400 to 500 per week. “90% of this 
menial income too, he spends on buying drugs”, shares Hameeda. Given that her husband was the only   
earner in the family of nine, Hameeda struggled to make ends meet, often borrowing from her relatives 
to provide food to the family.

Hameeda is a member of CO Asghar Muhalla.  At one of her monthly meetings, she found she is eligible 
for a Community Investment Fund loan. She happily borrowed PKR 50, 000 from the revolving fund with 
a plan to invest in her son, who had five years of experience working at a motorcycle repair shop with her 
husband. She was confident she could support Raziq in earning an income to support the family. After 
receiving her loan in December 2020, Hameeda purchased tools for a motorcycle repair shop the same 
month and set up a shop in a vacant room outside her brother’s house. “This is the only motorcycle repair 
workshop in the village”, said Raziq’s uncle.

Hameeda and Raziq’s shop has been a success! The shop is open every day of the week except Friday. It 
earns a profit of PKR 10,000 to PKR 15, 000 every month, part of which is used to return the loan to her 
community institution. Hameeda gives an instalment of PKR 2,800 every month and has already paid nine 
out of 18 instalments of her loan. The remaining amount from the profit is used to run the household and 
pay for her other children’s education.

His uncle added, “the best part is that Raziq is no longer free and aimless; he was uninterested in his 
studies when he was younger so he did not complete his education. Now he has employment and 
purpose in his life. He is not at risk of getting addicted to drugs anymore.”

Hameeda, who had been shy so far, beamed when we asked her how she feels about Raziq running a 
business. “I’m so proud of Raziq, my feelings can’t be put into words”

EMERGING IMPACT

The study on Community Livelihood Enhancement 
through CIF, IGGs and TVET for Poor Households 
under the EU-funded BRACE Programme found that 
beneficiaries were using the CIF loans for different 
income generating activities depending on their 
districts.

The study found that where IGG recipients show a 
strong preference for livestock, the CIF borrowers 
often use the grants for agriculture inputs.

CIF beneficiaries reported an average income increase 
(net of cost) of PKR 1,600 per month, which is the 
equivalent of 11% of their average monthly household 
income, as estimated by the survey.

The CIF borrowers are investing their net income in 
food, clothes, health care and children’s education. 
Beneficiaries in Focus Group Discussions suggested 
that CIF-related income helped improve food 
consumption for all household members (including 
children), access to health care, and children’s 
education, but CRPs and LSO members did not 
corroborate these findings.
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Figure 8: Utilising the CIF loans for different income generating activities

Figure 9: Uses of savings or net income of CIF beneficiaries
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INCOME GENERATING GRANT

During year four, 1,227 (17% ) against the target of 
5,898 poorest households received Income Generating 
Grants (IGGs) from their VOs/LSOs. Overall, 6,565 poor 
households have now received IGGs which is a 50% 
achievement against the overall target. Out of total 
IGG beneficiaries, 93% were  women and 2% Persons 
with Special Needs were provided IGG.

INCOME GENERATING GRANT VERIFICATION 
EXERCISE

RSPN, with the support of implementing RSPs, led an 
IGG Verification Exercise in March-June 2021. A sample 
of 1,553 IGGs, i.e. 30% of the total IGG beneficiaries 
reported as of 31st December 2020, were assessed by 
BRSP and NRSP staff. For this, RSPN formulated the 
objective, assessment approach and methodology,  
including the sampling of IGGs and developed the 
assessment tools. RSPN conducted a 15% spot check 

of the total sample assessed by RSP staff. Overall, 
against the given sample of 1,553, BRSP and NRSP 
were able to collect data for 1,366 IGG beneficiaries 
(89% women). The RSPN-BRACE team was able to 
validate 221 of 233 target beneficiaries for the spot 
check exercise. 202 of the 221 available beneficiaries 
were women (91%), while 19 were men (9%). The 
RSPN- BRACE team found that 72% of all assessments 
done were accurate, while 28% were inaccurate in this 
spot-check sample. To ensure higher accuracy, the 
RSPN team recommended that the BRSP head office 
re do te  Assessment for the entire  district of Pishin 
and some UCs in Zhob, as a result of which, more 
than 150 IGG beneficiaries under robust supervision 
of M&E officials based at their head office,  were 
interviewed again.

The IGG Verification exercise showed that 94% 
of the IGG beneficiaries interviewed by the RSPs, 
remembered their Enterprise Development Training.

Figure 10: Status of Income Generating Grant used to buy Livestock
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As shown in figure 10, the exercise found that for 
IGG beneficiaries who opted to use the grant for 
livestock, 40% were able to expand this enterprise 
as the number of livestock increased. For 25% of the 
IGG beneficiaries, who opted for livestock to generate 
income, the number of livestock remained the same, 
while for 17% part of the livestock was sold or died.

The Reasons for loss of livestock include death of 
goats because of an epidemic; inaccessibility and 
lack of knowledge about veterinary facilities, death 
of livestock while giving birth, premature selling of 
livestock to meet household needs or to build a room 
in the house, death of livestock in drought season, etc.

35% of the IGG beneficiaries who opted to use the 
grant to start a micro-enterprise saw an increase in 
their income as well as stock. 27% of micro-enterprise 
beneficiaries saw an increase in income. 15% of the 
beneficiaries sold the entirety of the asset. Reasons 
for selling the asset include: to meet emergency 
household needs, the enterprise incurring a loss, loss 
of business due to the COVID-19 pandemic, death of 
the beneficiary, failure to reinvest etc.

For beneficiaries who opted for agriculture inputs, 
i.e. using their IGG to purchase solar plates to irrigate 

their agrarian land, 57% of the beneficiaries saw an 
increase in their income due to the IGG asset. 29% of 
the beneficiaries saw an increase in their income as 
well as their stock. For 21% of the beneficiaries, their 
situation remained the same.

The spot check exercise, conducted by the RSPN- 
BRACE team, showed that 87% of the beneficiaries 
were able to maintain their IGG asset, while 13% were 
not. The beneficiaries who maintained their assets 
were found to be utilising the lessons learnt during 
Enterprise Development Training (EDT) as well as 
prioritising reinvesting the  profits into the income 
generating activity rather than consuming them for 
their everyday needs.

For the 13% of beneficiaries, who were unable to 
maintain their asset, the reasons included the area 
being hit by a drought, reducing grazing pastures  
and water for livestock; the beneficiaries being given 
livestock which were already sick; livestock being 
stolen, etc. RSPN shared their findings and made  
recommendations to the RSPs. Together with both 
RSPs, RSPN developed an Action Plan to implement 
these recommendations to further the improve the 
IGG component.

Figure 11: Status of Income Generating Grant used for Micro Enterprise 
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EMERGING IMPACT

The Thematic Study on Community Livelihood 
Enhancement through CIF, IGGs and TVET for Poor 
Households under the EU-funded BRACE Programme 
found that “the disbursement by LSOs/VOs to CO 
members was 100% of the amount made available to 
the LSOs/VOs in the eight BRSP districts and 94% in 
Kech”. This points to how the IGG intervention is well 
received and the LSOs are efficiently rolling out these 
grants to benefit the poor in their communities.

Sana’s Entrepreneurial Spirit

35-year-old Sana has a Poverty Score of 12 and is mother to four children, the eldest one being 17 years 
old and the youngest one seven years old. She is expecting a fifth child. Her husband is disabled since 
birth and has limited mobility. She is a member of Community Organisation Gabon Centre Female, which 
was created in 2018.

Sana found she was eligible for an Income Generating Grant under the EU-funded BRACE Programme  
and decided to use the funds to re-stock her shop which was functional since 2007. She received PKR 
33,400 in 2019 and invested it all in buying stock for her shop. While she previously depended on her 
brothers and her husband’s family to support them financially, Sana now earns up to PKR 15,000 every  
month.

Two months ago, she invested in a refrigerator, which costs PKR 70,000. She had been saving her salary 
from working as a Community Resource Person, as well as the family’s earnings from the shop. She  used 
these savings to pay PKR 40,000 upfront for the refrigerator and is paying the remaining PKR 30,000 in 
monthly installments of PKR 5,000, using the profit from the shop.

With an improved financial situation at home, she has started investing in her children’s education. She 
is also taking care of her health and has been able to go to the hospital for regular antenatal checkups, 
twice already.

Sana has also expanded her micro enterprise. She purchased casters to make kulfi (milk based ice cream) 
and has been making them at home. She makes 60-70 kulfis every night with her two children and sells 
them for PKR 5 each. “If you come again in the evening, they will all be sold out”, she said proudly as we 
looked at the few remaining kulfis in her freezer.

“IGG beneficiaries reported an average income 
increase (net of cost) of PKR 3,100 per month, which 
is the equivalent of 23% of their average monthly 
household income, as estimated by the survey. 
Qualitative evidence suggests that IGG-related income 
helped improve food consumption for all household 
members (including children), access to health care, 
and children’s education”, shared the report.
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COMMUNITY PHYSICAL INFRASTRUCTURE

1,078 (296%) Community Physical Infrastructure 
(CPIs) have been identified by CIs. This reflects the 
dire need for CPI schemes in the communities where 
the BRACE Programme is working. The technical, 
financial, and environmental feasibility studies of 260 
(82%) infrastructure schemes have been evaluated, 
and  217 (83% of the feasible schemes) approved 
by Joint District Development Committees. In the 
reporting year, 33 CPIs (a 24% achievement against 
the annual target) have been initiated. Overall, 213 
CPIs have been initiated which is a 59% achievement 
against the overall target of 363. Total, 99 CPI schemes 
have been completed and are functional which is a 
31% achievement against the overall target of 363. So  
far, 10,644 households including 56,901 community 
members (26,944 men and 29,957 women) are 
benefitting from the completed CPIs schemes.

To address the issues identified by the EMM, RSPN 
led an assessment of all initiated and completed CPI 
schemes in BRACE Programme districts. For this, RSPN 
hired a senior technical expert to conduct a thorough 
technical quality assessment of 201 CPI schemes, 
against a target of 209 schemes. The consultant 
provided onsite training for field engineers as well as 
a training after his visit to help them understand basic 
principles of good construction that were overlooked. 
He also   reviewed their manuals and documentation 
and provided guidance on improving it. Engineering 
staff in RSPs are now better capacitated to support 
the VOs in the construction and maintenance of CPI 
schemes. Recommendations from the assessment 
exercise are being addressed and regularly tracked 
by the senior  management of RSPN and partner 
RSPs.

EMERGING IMPACT

The EMM reported some gaps in the CPI schemes 
which have been addressed by the RSPs under the 
guidance of the senior technical expert.

Other than these, the RSPN-BRACE team, on their 
regular field visits has found the beneficiaries to be 
happy with the benefits of the CPI schemes. The 
visiting team conducted group discussions with two 
groups, the O&M committee members and the rest 
of LSO members on the outcomes and impact of 
water supply scheme in the Kunchiti Magribi, Kech. 
The team identified three types of social benefits of 
the Water Supply Scheme.

“Active female participation in physical 
infrastructure management, procurement and 
maintenance sub-committees was observed in 
a number of cases in Kech. Women were at ease 
discussing procurement issues, the quality of work 
and how to retain labour.”

- EXTERNAL MONITORING MISSION

Gender and Timesaving: The discussion revealed that 
women were mainly responsible for collecting water. 
Spending long hours every day collecting water 
deprives one of potential opportunities for other 
productive activities. Therefore, the scheme had a 
significant timesaving benefit for women. Women 
ustilised the hours saved by the CPI water schemes in 
embroidery work and other activities at home. Even 
if the women spent time on on activities that are not 
directly related to income generation, activities such 
as looking after children, cleaning houses, personal 
and household hygiene might have an indirect impact 
on the households’ human resources. 
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In addition, women are active members in the 
LSO and also in O&M Committee. The latter is  
responsible for the management and maintenance 
of water supply schemes in the community. This 
provided opportunities for women to be in positions 
of community leadership.

An Operations and Maintenance training for CPIs 
was attended by five CIs in Kech in December 2020. 
Sabrina, a participant at the training, explains 
how the CIs spearhead the process of resource 
mobilisation from within the community to 
contribute money to the CPI project.

“Availability of clean, drinking water was a grave 
issue in our village Sangahi, as women had to walk 
up to 2 km per day to the communal rope well and 
then carry the water on their heads or on donkeys 
to their homes. The residents of the village were 
delighted when they heard about the water supply 
scheme in their village; the CI was able to collect 
PKR 1800 from each household within three days.”

- SABRINA, CO AMALANI

 Community Management: The field team observed a 
sense of ownership and participation in the decision 
making process among the community. The O&M 
Committee and Project Committee members were 
elected by the LSO members. The committees also 
have arbitration and mediation roles to solve disputes 
over water use and have set timings for each water 
supply line. They also have needs-based special  
arrangements for an extended water supply time  
on the occasions of weddings and funerals. Further, 
the LSO members provide recommendations and 
this organised structure contributes to a sustainable 
water management system in the villages that  could 
have long-term impacts on the sustainability of the 
schemes and also empowerment of the community 
involved.

Dietary Improvements: Families have grown 
vegetables   in the proximity of their water taps. This 
results in dietary changes in the households which 
demonstrates how closer access to water has helped 
improve and diversify households’ diets.
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WOMEN IN THE BRACE PROGRAMME

The BRACE Programme continues to support the 
empowering of rural women in Programme districts. 
This is done via social mobilisation: encouraging 
them to plan for development activities  in the region; 
providing trainings to CRPs and community leaders 
to capacitate them; providing livelihood interventions 
like IGG, CIF and TVET; and providing learning 
opportunities through the ALNS programme, etc.

The EMM on their second mission noted that 
the absence of  women at LSO level in multiple 
Programme districts is indeed a challenge for the 
BRACE Programme. However, they were appreciative 
of NRSP’s efforts    at forming women-led and mixed 
CIs; “formation  of mixed VOs and LSOs led by 
women shows the enormous change resulting from 
the sustained efforts of NRSP in district Kech; the RSP 
has constantly  pushed for female empowerment 
over the three decades it has worked there.”

For women-led CIs in both RSPs’ districts they found 
the women CIs to be diligently keeping records of the 
meetings held and efforts made by the women to 
form and run VOs. The women CIs were also noticed 
to be successfully identifying issues  faced by women 
in the community. These issues are recorded in 
meeting minutes for future actions.

“Despite [these]  restrictions on women’s  mobility, 
there are many encouraging examples of how 

“In many cases, this is the first time women have 
ever formally organised into community level 
institutions. A good effort has been made by BRACE 
to achieve the ambitious targets set for female 
participation in social mobilisation.”

- EXTERNAL MONITORING MISSION

communities at large have been mobilised to 
include women in social mobilisation processes. The 
formation of female COs and VOs in the districts 
visited is indicative of the slow but steady change 
taking place. The needs prioritised by women VOs 
are partially reflected in VDPs and UCDPs. Women 
VOs have reported that they have participated in the 
process of identifying beneficiaries for IGGs, CIF and 
other interventions such as selecting beneficiaries for 
ALNS and TVET centres.”, shared the EMM report.

ADULT LITERACY AND NUMERACY SKILLS 
TRAINING 

Balochistan is lagging behind other provinces of 
Pakistan on female literacy indicators. To remedy 
this, and while appreciating the multi-layered 
benefits of a literate female population, BRACE aims 
to provide the rural, poor women with adult literacy 
and numeracy skills. This six-month long course ends 
with women taking a grade-three exam administered 
by Balochistan Assessment and Examination 
Commission (BAEC).

During the reporting year, 4,141 women completed 
ALNS training. In total 9,877 learners are enrolled/
have completed ALNS against the overall target of 
10,720 which represents a 92% achievement.

EMERGING IMPACT

The EMM on their second round of monitoring visits, 
looked closely at one UC each from Kech, Pishin, Killa 
Abdulah and Dukki. 

Their indicators included the selection of ALNS 
centre as per criteria; selection of ALNS teacher as 
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“Females who attended the adult literacy and 
numeracy skills (ALNS) centres have appreciated the 
courses, and proudly spell out words or write their 
names. While it may seem a small achievement, 
it has contributed to a sense of empowerment in 
communities with abysmal female literacy rates. 
There is demand for such centres to continue and 
indeed they do provide women a safe venue to 
interact with and learn from one another.”

- EXTERNAL MONITORING MISSION

per criteria; provision of training material; timely 
payment to ALNS teachers; record keeping at 
ALNS centre; Programme staff conducting monthly 
monitoring visits, and final assessment conducted 
by the non-formal education  department. Other 
than two exceptional cases (one-month delay in 
payment to an ALNS teacher  and non-availability of 
records at the ALNS centre), the EMM found the ALNS 
intervention to be a great success.

The EMM   noted   that   the   ALNS   intervention 
had a positive impact on the women in the rural 
communities; it instilled confidence in them and 
encouraged them to complete the schooling that 
they had discontinued in their childhood.

The EMM report shared, “the ALNS programme is 
helping women to understand the importance of 
reading, writing and numeracy skills. The programme 

is reported to have sparked an interest in some 
women to complete their primary school education. 
Four ALNS learners in Shapuk village,  district Kech 
aim to appear for Grade 5 examinations, following 
which they would be able to attend regular classes in 
the school in their village.”

Figure 12: Number of Community Members Trained on Adult Literacy & Numeracy Skills
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COVID-19 IMPACT AND RESPONSE

The RSPN and its partner RSPs are working with the 
local governments and other international donors to 
undertake numerous activities to raise awareness 
against COVID-19, in a bid to reduce the spread of 
the virus in the rural communities.

Considering this, RSPN arranged for Pakistan’s first, 
organised community-led response in rural areas to 
the COVID-19 emergency. This unique public-private 
partnership between the Federal Government of 
Pakistan and LSOs was carried out in 1,500 union 
councils of 66 districts where seven RSPs signed 
MOUs with district administrations, as a public service, 
linking LSOs to government to battle COVID-19. The 
work is happening in all provinces, Azad Jammu & 
Kashmir as well as Gilgit-Baltistan, with the Health 
Department training community activists (women 
and men) in awareness about COVID-19, related 
preventive measures, contact tracing and reporting 
of suspicious cases (TTQ) to the Health Department. 
This included 11 districts of Balochistan, 223 UCs, with 
the support of NRSP & BRSP. 12 MoUs were signed 

in Balochistan and 65 district-level coordination 
meetings held. BRSP held six Trainings on Protection 
Measures against COVID-19 and TTQ. 46 Staff (22 
women and 24 men) members were trained.

To prevent the spread of COVID, the   BRSP   and 
NRSP carried out awareness sessions, made 
announcements in mosques and via mobile phone 
messages about measures to follow , and distributed 
IEC material for the benefit of the community.

Furthermore, many LSOs in all nine Programme 
districts took initiatives and formed linkages with the 
local government and other NGOs to fight against 
the spread of the COVID-19 virus. They also vowed to  
help poor families who were struggling in the wake 
of the economic crisis brought on by the COVID-19 
pandemic-induced lockdowns. These cases were 
highlighted in the LSO Initiative series launched 
by RSPN BRACE and led by the Social Mobilisation 
Specialist at RSPN.

Provision of Rations to Vulnerable Families during COVID-19 Lockdown by LSO Naag in Washuk

Many daily wagers and their families living in rural Balochistan lost their source of income during the 
national lockdown imposed to control the spread of COVID-19; the families faced a famine-like situation. 
The Frontier Corps (FC) provides relief packages to the local people during emergency situation. To find 
solutions for the families suffering in their UC, the LSO leaders reached out to the FC authorities. After 
providing them with Poverty Score Card records of the poorest families, the LSO leaders requested 
the FC authorities to provide food items to the deserving. The FC provided ration bags to 40 ultra-poor 
households and saved them from the famine-like situation.
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LSO Dasht, Kech Fights Against the Spread of COVID-19

When the federal government announced EHSAAS Emergency Cash Programme, a nation-wide social 
protection initiative, the poor members of the LSO faced difficulties to register themselves under  the 
programme. The LSO leaders, in close coordination with the CRPs and VO leaders, helped register 135 
poor families under the programme. Around 110 poor families received cash grants.

Furthermore, the LSO realised that the awareness raising campaigns conducted by the Government 
via TV channels and mobile messages were not reaching the majority of the community members. To 
remedy this, the LSO decided to conduct focused awareness-raising campaigns via its COs. The LSO 
trained the CRPs on COVID-19 preventive measures and asked them to deliver a session to CO members 
after their routine CAT sessions. So far, the CRPs have conducted 191 awareness-raising sessions on 
COVID-19. The response of the community was very positive and they are trying their best to follow the 
government’s instructions. The LSO also distributed information materials containing awareness raising 
messages on COVID-19. So far, they have distributed 405 pamphlets/brochures/leaflets among the 
community members. The documents were provided to the LSO by NRSP. The LSO leaders also displayed 
four banners, conveying precautionary messages about the pandemic in the central places of their UC. 
NRSP provided technical and financial support in developing these banners.
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COMMUNICATION AND VISIBILITY

NATIONAL LSO CONVENTION

The National Convention of LSOs is an annual 
event organised by RSPN in collaboration with 
RSPs to highlight the achievements of Community 
Institutions. The LSO Convention serves as a platform 
for  all stakeholders to interact with LSOs and have the 
community leaders reflect upon their experiences, 
challenges and lessons learnt. The achievements 
of LSOs in rural communities are shared with a 
broader set of stakeholders including policymakers, 
government authorities, donor agencies and non- 
government organisations (NGOs) from across the 
country.

In year four, the National Convention of LSOs took 
place on 8th April 2021. The event was held online 
in observation of Standard Operating Procedures 
(SOPs) established by the Government of  Pakistan 
to  mitigate the spread COVID-19. The convention 
highlighted the role of CDD as a tool for the socio- 
economic empowerment of rural communities; 
demonstrated the response of CIs to COVID-19  in 
partnership with government and donors; and 
detailed the state of nutrition in Pakistan and the 
role of CIs in response to the issues of malnutrition. 
Mr Ovidie Mic, Head of Cooperation, EU Delegation 
to Pakistan praised RSPN Chairman Mr Shoaib 
Sultan Khan’s efforts to promote CDD in Pakistan. 
The event highlighted the EU’s initiatives and work 
under BRACE to an audience of a broader group 
of stakeholders including policymakers, donors, 
development practitioners and researchers working 
on CDD programmes in Pakistan.

DIGITAL AND SOCIAL MEDIA PLATFORMS

Digital and Social Media platforms showcase 
and communicate ongoing field activities of the 
BRACE Programme to a wider audience including 
influencers, project team, government, target groups, 
beneficiaries, general public and the media.

During year four of the Programme, the Facebook 
page of the BRACE Programme https://www. 
facebook.com/BRACEProgramme witnessed a 
tremendous increase in organic likes, and now has 
more than 6,100 followers, up from 4,000 in year 
three. In year four, a total of 447 posts were published 
and overall, 1,593 BRACE posts  have been published 
on Facebook till date.

The BRACE Twitter page, https://twitter.com/BRACE_ 
BRSP created by BRSP posted a total of 107 tweets 
in Year Four. Overall 158 BRACE tweets have been 
posted on Twitter.

In year four, RSPN enhanced the visibility of European 
Union’s support through BRACE for community-
driven development in Balochistan by creating 
LinkedIn, Instagram and YouTube accounts.

LinkedIn: www.linkedin.com/company/74975946 
Instagram: www.instagram.com/braceinbalochistan 
YouTube: BRACE Programme in Balochistan.

PRINT AND ELECTRONIC MEDIA COVERAGE 

In year four of the Programme, RSPN continued to 
highlight EU’s and RSPs work by writing articles (13) 
in various national and local newspapers including 
The News, The Friday Times, Balochistan Times, 
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Daily Jang, Mashriq, Daily Dunya, Daily Azaadi, Daily 
Express, Daily Intikhab, Roznama 92 News and on the 
social media forums like HumSub and The Dayspring. 
BRACE was also featured in various national news 
channels including Bol News, Neo News, Aaj Tv, Abb 
Takk News, 92 News, GTV and on popular social 
media news forums like Balochistan Voices.

BRACE VIDEO DOCUMENTARIES

During the reporting period, BRACE visited three 
Programme districts (Kech, Jhal Magsi and Pishin) 
along with a filmmaking crew from Keychain Films 
and recorded interviews and collected videos for 
eight video documentaries. Five documentaries 
were producedm highlighting   best   approaches, 
best practices, achievements,   and   real   impacts  
in the Programme focal areas. Each of the five 
documentaries focuses on a different aspect of the 
Programme, specifically: 

1. Overall BRACE Programme,

2. Best Practices,

3. Gender Mainstreaming,

4. Government and Community Linkages

5. Community Physical Infrastructure.

Three human stories videos were also produced on 
the following interventions: 

1. Income Generating Grants (IGG),

2. Community Investment Fund (CIF)

3. Technical Vocational Education Training (TVET). 

These documentaries will not only enhance the 
visibility of the donor and the work done under 
BRACE on social media, but also provide Means of 
Verification for the target audience to understand  
the community work and self-help initiatives. These 
eight video documentaries  will be published in 
the first quarter of year five and shown during the 

upcoming 2021 Policy Advocacy Workshop in Quetta, 
as well as being shared on social media. 

BRACE NEWSLETTERS

During year four of the Programme, RSPN published 
three quarterly newsletters. The fourth quarterly 
newsletter has been published in the first quarter 
of year five. These newsletters have been a vital tool 
to communicate with our national and international 
audience, including government officials, policy 
makers, donor agencies and other stakeholders. 
RSPN shared BRACE newsletters in both soft and hard 
copy with the relevant and potential stakeholders. 
Hard and soft copies were also shared with the RSPs 
to be disseminated amongst GoB officials and other 
provincial stakeholders. In addition to the BRACE 
Programme’s specific quarterly newsletters, RSPN 
has also been promoting the work done under this 
Programme and other EU-funded programmes via its 
generic newsletter, “Outreach”. During the reporting 
year, RSPN published three editions of Outreach, i.e., 
46th, 47th and 48th editions of the organisational 
newsletter.

 

LSO INITIATIVES

The LSO Initiatives is a series of strategic documents 
which highlight the achievements of BRACE Local 
Support Organisations (LSOs). Each issue of the 
LSO initiative series showcases the work done by 
the LSO in collaboration with its VOs and COs, to 
lead development in their region, by developing 
linkages with government and non-government 
authorities. To date in its LSO Initiative series, RSPN 
has documented the work of 16 LSOs  spotlighting 
their successes in representing the people who have 
little to no voice in public policy decision-making. 
The Social Mobilisation Specialist at RSPN leads this 
activity; he is supported by the Head Office and 
district teams of both RSPs. The series is published 
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and disseminated on the website,   social media and 
with a host of internal and external stakeholders. 
In year four, 14 issues of the BRACE LSO initiatives 
series were published. 

CASE STUDIES 

During the reporting period, BRACE Programme 
team comprising Research Coordinator, M&E 
Officer, Documentation and Reporting Officer and 
Communications Officer visited five Programme 
districts (Kech, Pishin, Loralai, Zhob, Khuzdar and 
Jhal Magsi) and collected written case   studies 
and success stories of the identified beneficiaries 
of Income Generating Grants (IGG), Community 
Investment Fund (CIF) and Technical Vocational 
Education Training (TVET). The team collected over 
50 case studies which were published on BRACE 
social media forums and websites. These stories 
not only enhanced the support of the donor and 
promoted work done under BRACE Programme, but 
also highlighted the self-help initiatives. In addition, 
BRACE-RSPN is also publishing a booklet offering 
a compiled set of case studies for the Programme 
audience and stakeholders. 

MEDIA VISITS 

The main objective of the media visits under the 
BRACE Programme is to showcase the BRACE 
activities in the media. For this reason the project has 
arranged for local and national journalists to  visit and 
see for themselves the impact of the Programme’s 
interventions.

During the fourth quarter of year four, the second 
media visit was organised with Mr Muhammad Adnan 
Aamir, a journalist from Balochistan, to Pishin, Loralai, 
and Zhob. On his visit, he met with the community 
institutions and beneficiaries of different interventions 
under BRACE Programme. At the end of the visit, five 
print and electronic articles were published in national 
and local newspapers including The News, The Friday 
Times, Balochistan Times and Daily Jang, and three 
news report packages were featured on national 
electronic media like Bol News, Neo News and on 
popular social media news blogs like Balochistan 
Voices.
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RESEARCH AND ADVOCACY

BRACE aims to generate evidence-based research  
for stakeholders working in the region, especially the 
Government of Balochistan, civil society, academics, 
private sector, UN agencies, and international 
development organisations.

DYNAMICS OF HOUSEHOLD POVERTY AND 
INCLUSIVE DEVELOPMENT IN BALOCHISTAN WITH 
FOCUS ON WOMEN EMPOWERMENT AND GENDER 
ISSUES

Under the BRACE Programme, RSPN is conducting 
action research with a focus on key areas based 
on the approach and principles employed in the 
Participatory Action Research (PAR). The outcomes 
of the research will play an important role in 
informing the development of the policy framework 
for Balochistan. The research methodology and 
framework is focused on promoting participation, 
empowerment, capacity enhancement and 
involvement of all key stakeholders (Provincial and 
Local Government, District administration, local 
communities, and their institutions, RSPs, EU TA and 
EU).

In year four, RSPN completed the first wave of PAR 
on the “Dynamics of household poverty and inclusive 
development in Balochistan with focus on women 
empowerment and gender issues”. RSPN also 
initiated the second wave of this longitudinal study, 
which was completed in the fourth quarter of year 
four. The second wave of PAR conducted midline 
surveys of 218 respondents in Khuzdar, Kech and 
Loralai districts, selected for three waves of the study.

With two waves completed the study found answers 
to the following nine questions:

• What events increased a household’s likelihood 
of entering and exiting poverty?

• What is the likelihood of entering and exiting 
poverty given these different events?

• What is the impact of women’s empowerment on 
household poverty dynamics?

• What are the determinants of inclusive 
development with respect to various dimensions 
(i.e., human resources, financial resources, 
natural resources, social and physical resources)?

• What can be done in view of the findings, including 
recommendations that are both practical and 
contextualised to Balochistan?

• What governance arrangements and structural 
changes best empower local communities and 
women to shape development in their area?

• What are the socio-economic drivers of inclusive 
development and how do these drivers help in 
the eradication of discrimination and alienation?

• What role does social mobilisation play in 
sustainably ensuring inclusive development?

• How could the findings and recommendations 
best serve the study purpose?

The study found that overall, the number of poor 
households has increased by 10% in Khuzdar district 
between wave 2 and wave 1. However, there is 
a corresponding 24% and 10% reduction in poor 
households in Kech and Loralai, respectively. This is 
shown in figure 13.

As shown in figure 14, the number of ultra-poor 
households have reduced across all the districts 
during wave 2. A significant reduction of 15% of ultra 



Annual Key Performance Indicators (KPI)  Report 2020-21 | 38 

poor households is observed in each of districts 
Khuzdar and Kech in wave 2. The decrease in number 
of  ultra-poor households can be attributed to 
livestock distribution activities.

The numbers of transitory poor have increased in 
Khuzdar and Kech  but have slightly reduced (1.3%) 
in Loralai during wave 2. The number of transitory 
vulnerable households have reduced in Khuzdar (6%) 

during wave 2, whereas they have increased by the 
same proportion in Kech. Loralai witnessed a slight  
reduction in the transitory vulnerable households 
during wave 2. The sample number of non-poor 
households have remained almost the same in Kech 
district. However, the number of households this 
category has increased by 2.3% in  Loralai and by  
1.5% in Khuzdar, respectively.

Figure 13: Incidence of Poverty Wave-I vs Wave II (2020)

Figure 14: Incidence of poverty in each PSC category (Wave-I vs Wave-II)
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ADVOCACY WORKSHOP

To disseminate the findings and recommendations 
of the longitudinal study “Poverty Dynamics, 
Inclusive Development and Women Empowerment 
in Balochistan” RSPN organised a provincial level 
Advocacy Workshop in   coordination   with   the 
EU Technical Assistance Partner, BRSP and NRSP. 
This workshop aimed to promote evidence-based 
advocacy and learning with relevant stakeholders, 
policy makers and donors, with the specific aims to 
inform the design of the Balochistan community-led 
development framework and to provide evidence to 
scale-up successful CDD approaches.

135 participants (28 women and 107 men) from 
civil society, academia, development organisations, 
leaders of political parties, religious scholars, media, 
and officials from Federal and Provincial government 
participated in the Advocacy Workshop on the 22nd 
September 2020 in Serena Hotel, Quetta.

Apart from presenting the findings of PAR Wave 1, 
BRSP/NRSP LSO Leaders presented the findings  
of the Institutional Maturity Index Survey. The 
Documentation and Reporting Officer and the 
Monitoring and Evaluation Officer for BRACE 
presented their findings on Emerging Outcomes 
of Adult Literacy and Numeracy Skills Training in 
Khuzdar, a study that was conducted in March 2020. 
The attendees actively participated in the discussion 
after each session. 

COMMUNITY LIVELIHOOD ENHANCEMENT 
THROUGH CIF, IGGS AND TVET FOR POOR 
HOUSEHOLDS

RSPN conducted the first thematic study on 
“Community Livelihood   Enhancement   through 
CIF, IGGs and TVET for Poor Households” under the 
Research Framework, in the last quarter of year 
four. The commencement of this thematic study 
was delayed because of the country-wide COVID-19 

induced  lockdown. Although the report for the study 
was not finalised in year four, the findings were 
shared by the consultants with RSPN.

The study aimed to assess outcomes and livelihood 
impacts related to CIF, IGG, TVET interventions. 
Assessment of social cohesion, trust in institutions, 
and the empowerment of women is also included 
in the study. The study conducted a rigorous 
quantitative analysis based on primary data collected 
through a sample survey of 1,063 women and men 
(IGG, CIF and TVET) beneficiaries and 311 non- 
beneficiaries in three districts i.e. Kech, Khuzdar 
and Loralai. The study aimed to find answers to the 
following questions. 

• Key question 1 – analysis of the current 
implementation status of the three main 
interventions in terms of trends observed over 
time and across interventions.

• Key question 2 - household decision-making 
roles, mobility, self-employment, voting in 
elections, and trust in public institutions.

• Key question 3 - household PSC scores and 
incomes from various sources.

• Key questions 4, 5 and 6 - household decisions 
and impact in terms of income and assets 
associated with the 3 main interventions (one 
key question for each intervention).

• Key question 7 - conclusions and 
recommendations emerging from the study.

IGG beneficiaries reported an average increase in 
income (net of cost) of PKR 3,100 per month, which 
is the equivalent of 23% of their average monthly 
household income as estimated by the survey.

Qualitative evidence suggests that IGG-related 
incomes helped improve food consumption for all 
household members (including children), access to 
health care, and children’s education. CIF beneficiaries 
reported an average increase in income (net of cost) 
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of PKR 1,600 per month, which is the equivalent of 
11% of their average monthly household income as 
estimated by the survey. 

As with the sample of IGGs, the main uses of CIF 
beneficiary  net income were for food, clothes, health 
care and children’s education. Beneficiaries  in FGDs 
suggested that CIF-related income helped improve 
food consumption for all household members 
(including children), access to health care, and 
children’s education, but CRPs and LSO members  did 

Figure 15: Graduation, IGGs, CIF, and TVET beneficiaries 
from higher to lower poverty categories

Figure 16: Programme interventions improved 
household incomes

Average Group Income

not corroborate these findings.

TVET beneficiaries reported an average increase in 
income (net of cost) of PKR 3,300 per month, which 
is the equivalent of 16% of the average monthly 
household income of TVET beneficiaries as estimated 
by the survey. Qualitative evidence suggests that TVET-
related income helped improve children’s education, 
food consumption for all household members 
(including children) and access to health care.

RESEARCH ADVISORY COMMITTEE

To oversee, inform and provide advice on the 
research component, RSPN has formed a Research 
Advisory Committee (RAC) with members from 
GoB’s LGRDD, EU-TA, RSPs, academics and 
researchers in similar fields. RAC serves as a guiding 
and advisory committee for the overall research 
component of the BRACE Programme throughout 
its implementation. It ensures that evidence-
based policy recommendations are generated and 
disseminated to inform the development of the local 
development policy framework for Balochistan. The 
first RAC meeting convened in June 2019 to finalise 
the design of the research framework, longitudinal 
study and the sectoral/thematic studies.

During year four of the Programme, a meeting of 
RAC, was held in September 2020, in which members 
reviewed progress   on   follow-up   actions   from 
the last RAC meeting, discussed overall research 
activities under BRACE and the tentative timelines 
of the research studies and PAR Study ‘Dynamics of 
Household Poverty and Inclusive Development in 
Balochistan with Focus on Women Empowerment’ 
first wave/phase report. Members of RAC also 
discussed ways forward for the second wave of PAR 
study and agreed the TORs for the first thematic 
Study on the Approach and Impact of Financial 
Access Interventions (this is a reference to the study 
undertaken by IPOR mentioned above).
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ROLE OF THE TECHNICAL ASSISTANCE PARTNER

The Technical Assistance (TA) Project of the BRACE 
Programme is responsible for policy advice and 
capacity building regarding local governance reform, 
both on provincial and (sub-) district levels

The TA Project is implemented by DAI Human 
Dynamics, who are mandated to facilitate the 
Government of Balochistan (GoB) to establish an 
innovative Community-Led Local Governance (CLLG) 
Policy and Fiscal Framework. The GoB CLLG Policy 
and the supporting Fiscal Framework will build on a 
Public Financial Management (PFM) Framework, that 
is to enable and regulate the devolved resources and 
budgets in support of the CLLG Policy. The CLLG Policy 
and Fiscal Framework are, to enable establishment 
and sustainable operations of mobilised and 
empowered Community Institutions (CI), and to 
facilitate citizens to get institutionally organised, and 
become equal partners to the GoB and participate in 
a Community-Led Local Development Dialogue.

The BRACE Technical Assistance (TA) is specifically 
tasked with achievement of BRACE Specific Objective 
2 (SO2), “to foster an enabling environment for 
strengthening the capacities of local authorities to 
manage and involve communities in the statutory 
processes of the local public sector planning, financing 
and implementation process”. The TA facilitates 
the innovative GoB policy reforms processes, and 
presents descriptive process-indicators, to explain the 
TA performance and progress of the TA deliverables,  
the bottlenecks and challenges, and the way forward. 
The TA Project is structured along five TA Expected 
Result (ER) Areas.

TA Expected Result Areas

1 Dedicated GoB CLLG Policy Framework

2 Capacitated Local Government Authorities

3 Capacitated Rural Development Academy 

4 Institutionalized Community Institutions

5 Cross-cutting Tasks & Project Management 

TA OVERALL PROGRESS

As of July 2021, the overall progress of the TA 
component has fallen behind the initial Overall 
Work Plan. The major hindering factors were the 
replacement of its key experts and /or their frequent 
absence due to work- visa delays and the COVID-19 
lockdowns throughout  2020.

However, the TA updated its Overall Work Plan 
(January 2021 – June 2022) and still aims at delivery 

The 4th Strategic Policy Dialogue Committee (SPDC) Meeting 
held on 16/07/2021, chaired by the ACS (Development).
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of all ToR stipulated outputs by June 2022. From 
Q4-2020, the TA re-established the momentum  
in the Policy Dialogue with about 50 mid-level/ 
senior GoB stakeholders and officials,   through 
the Notified Technical Working Groups (WG), the 
Local Government & Rural Development Sector 
Coordination Committee (SCC), chaired by the 
Secretary of the Local Government and Rural 
Development Department (LGRDD), and the BRACE 
Strategic Policy Dialogue Committee (SPDC), chaired 
by the Additional Chief Secretary (ACS/Development) 
of the Planning and Development Department 
(P&DD). These forums provide adequate guarantees 
for Government of Balochistan (GoB) input, buy-in 
and leadership in the Policy Reform Processes being 
pursued under BRACE SO2.

TOWARDS A COMMUNITY-LED LOCAL 
GOVERNANCE AND RURAL DEVELOPMENT POLICY 
AND FISCAL FRAMEWORK

In Expected Result Area 1 the first outlines of the 
policy framework have been designed with our main 
GoB counterpart, the LGRDD. The first draft of the 
CLLG Policy was presented for review and further 
discussions in the Sector Coordination Committee 
(SCC) and the Working Group meetings.

The GoB feedback, inputs and comments are to 
be incorporated into the 2nd draft, in Q3/4-2021. 
Since January 2021 three rounds of meetings by 
each WG and the SCC have been conducted. The 
institutionalised role of Community Institutions (CIs) 
is specified in the proposed CDLG Policy.

The GoB Public Financial Management (PFM) Act 
was prepared with support from the EU-Funded 
PFM II Project, and has been adopted (2020) by the 
GoB. However, adjustments are required and will 
be proposed, to ensure proper legal regulations for 
funding arrangements in support of community-led 
local development and participation by registered 

Community Institutions in the local governance 
processes, for more effective service delivery in 
partnership with local authorities.

The GoB Community-Led Local Governance Policy 
(CLLG) and the supporting Fiscal Framework will be 
applicable to the whole province and will cover all 
possible development partners that wish to support 
the Government of Balochistan with Community-led 
Development Programmes

THE STRATEGY AND POLICY DIALOGUE (SPDC) 
COMMITTEE 

The 3rd Strategy and Policy Dialogue Committee 
(SPDC) meeting was convened in February 2020, and 
triggered the notifications of the LG&RD SCC and 
its 4th Working Groups. The COVID-19 lockdowns 
resulted in the 4th SPDC meeting only being convened 
in July 2021. The various policy reforms, like the  JDDC 
ToT and the draft CLLG Policy outlines were then 
presented. The July 2021 SPDC also discussed the 
findings of the BRACE Programme Mid-term Review, 
and decisions were made on a forward workplan and 
the need for a No Cost Extension, applicable to all 
BRACE Implementing Partners.

THE TECHNICAL WORKING GROUPS (WGS) AND 
LG/RD SECTOR COORDINATION COMMITTEE (SCC)

The TA Coordinated with the LGRDD three rounds of 
meetings all four Working Groups (WG) i.e., WG1) Legal 
and /Institutional Framework, WG2) Public Finance 
& Public Financial Management; WG3) Integration 
Community Institutions (CIs); and EG4) Capacity 
Building of the Local Government Sector. The WGs 
discussed, from their own perspective, the role of a 
JDDC, the Local Councils Grants Committee (LCGC), 
proposed changes to Public Financial Management 
Act 2020 and the District Financial Regulations (FR), 
possible amendments to the P&DD/Development 
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Sector Coordination Commttiee meeting on 26 March 
2021, chaired by the Secretary LG&RD Department

Planning Manual and the FD/Finance Manual, and 
the outlines of a proposed Local Government/ 
Rural Development Sector Medium Term Budgetary 
Framework (MTBF). The TA coordinated the PFM 
discussion in Working Group 2, with the EU PFM 
Project and Finance Department. WG1 discussed and 
finalised the proposed amendments to the LG Act 
2010. In WG4 Capacity-Assessment and the Capacity 
Budling Plan for the BRDA were discussed, to be 
taken forward under TA ER3.

THE BALOCHISTAN LOCAL GOVERNMENT ACT 
2010 (LGA) REFORMS

In 2020 the TA prepared recommendations and  
a Working Paper on proposed amendments to 
the Balochistan Local Government Act (2021) and 
submitted these to Secretary LG&RDD in his capacity 
as the Secretariat of the Cabinet Sub-Committee 
on Local Government Reforms. Proposals were 
also shared with selected stakeholders, including 
members of the Provincial Assembly (MPAs).

The proposed LGA reforms provide a stronger 
enabling environment for the implementation of 
the GoB CLLG Policy, that is more (gender) inclusive 
and proposes an institutionalised role of Community 
Institutions (CIs) to be mentioned in the new Local 

Government Act (LGA). As at July 2021 the LGA 
reforms are still being deliberated by Cabinet.

JOINT DISTRICT DEVELOPMENT COMMITTEE 

In close coordination with the LGRDD and in the 
various Working Group meetings, the TA discussed 
and prepared the final draft of the updated and 
streamlined JDDC Terms of Reference   (ToR),  
ready for submission and re-notification by the 
Competent Authority, the Planning and Development 
Department, expected to be done in Q3-2021.

(05/06/2021) Joint District Development 
Committee Meeting in Kech district 

In the past year, and under the old JDDC ToRs, the 
Districts continued to convene JDDC meetings, and in 
total about 46 meetings were held in the nine BRACE 
Programme districts.
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CAPACITATING LOCAL GOVERNMENTS/ 
AUTHORITIES TO INVOLVE COMMUNITIES IN 
LOCAL DEVELOPMENT ACTIVITIES

In Expected Result Area 2, the Terms of Reference 
(ToR) of the Joint District Development Committee 
have been updated and streamlined and   are 
now ready for (re-)Notification by the Competent 
Authority.

Capacity development of the (District) local 
governments/ authorities can start, once the 
streamlined JDDC ToR are notified and are scheduled 
from Q3-2021. However, already a range of training 
interventions, based on the streamlined JDDC ToR, 
are provided to the District Government authorities, 
to capacitate them to apply the JDDC ToR functions.

The Terms of Reference (ToR) for the District 
Development Strategy and Plan (DDS&P) assignment 
have been approved and in three BRACE Districts 
(Loralai, Pishin and Kech) the new JDDC ToR will 
be piloted and practiced in Q3-2021, and after  a 
further update of the JDDC ToR, based on the  
DDSP Assignment experiences, the JDDC will be 
mainstreamed in all nine BRACE Districts, and then in 
all Districts of Balochistan.

In cooperation with the BRDA, the TA conducted in 
July 2021, the TA District Coordination (DC) 2-days 
Topic 1 Course on Bottom-up approaches. The DC 
Course targets a group of 57 District Stakeholders 
from the Deputy Commissioners Office, the District 
LG Department the RSP and our TA (Assistant) District 
Coordinators. This group is to act as change agents in 
their respective districts.

ENABLING THE BALOCHISTAN RURAL 
DEVELOPMENT ACADEMY (BRDA) TO 
DELIVER A COMPREHENSIVE CAPACITY 
BUILDING PROGRAMME ON COMMUNITY-LED 
DEVELOPMENT AND LOCAL GOVERNANCE

In Expected Result Area 3 the capacity assessment 

of the BRDA has been concluded and based on this, 
the outlines of the Capacity Building Plan for the 
Balochistan Rural Development Academy (BRDA 
have been prepared, while its implementation has 
already started in Q3-2021.

In 2020/21 the TA in close coordination with the BRDA, 
first designed and conducted the BRDA Capacity 
Needs Assessment in a participatory manner with 
the BRDA staff and selected stakeholders. This was 
followed by a series of validations sessions with BRDA 
staff and further presentations and discussions in 
WG-4 on Capacity Building for the Local Government 
Sector. The assessment report forms the basis for 
developing the BRDA Capacity Building Plan.

In 2021 the TA Re-established contacts with the with 
Hague Academy for Local Governance (HAfLG), in the 
Netherlands, to explore short-term trainings for GoB 
officials and possible modalities for twinning. 

DISTRICT COORDINATION (DC) TRAINING AND 
CAPACITY-BUILDING COURSE

The TA designed and conducted with the BRDA, the 
District Coordination Courses. In November 2019,  
the TA conducted DC three-day Induction Course, 
and in July 2021, a two-day TA DC was conducted on 
Bottom-up approaches. Three more TA DC Courses 
are scheduled for   2021.

By conducing the DC Courses with and in the BRDA, 
on-the-job Capacity building takes place. Through the 
DC Course and other planned specific activities, the 
TA works closely with the BRDA pool of instructors 
and provides on-the-job coaching and mentoring in  
areas such as training design, materials and module 
development, and training delivery and facilitation. 
The TA also supported the BRDA to improve its 
training hall facilities.
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District Coordination - Topic 1: Bottom-up approach) Course 
conducted at the BRDA compound in Quetta on 8 and 9 July 2021.

ENABLING IMPLEMENT PARTNERS (IP) AND 
COMMUNITY INSTITUTIONS TO SUPPORT THE 
GOVERNMENT OF BALOCHISTAN IN IMPROVING 
PUBLIC SERVICE DELIVERY

Progress in Expected Result Area 4, is based on 
the technical and institutional capacity building of 
Community Institutions, as pursued by the BRACE 
RSP Implementing Partners (IP), while the TA will 
follow through to institutionalise the roles of the  
RSPs and CIs, (to be) captured in the JDDC ToR and 
the GoB CDLG Policy.

To further institutionalise the (future) roles of RSPs 
and CIs the TA implemented the BRACE Programme 
Theory of Change (ToC) assignment in Q3/Q4-2020, 
which assessed the roles and sustainability of BRACE 
IPs and GoB Stakeholders in the BRACE Programme 
design and Intervention Logic.

The TA supported the RSPs to work with the Social 
Welfare Department (SWD) to streamline registration 
of CI/Local Support organisations (LSO) under 
the (New) Balochistan Charities Registration and 
Regulation Authority.

The TA also made proposals on the role and 
institutional position of the Community Institutions 
(CIs) in proposed amendments for Local Government 
Act (LGA) Reforms, and included the role of CIs in the 
(draft) CLLG Policy and the streamlined JDDC ToR.

BRACE TA CROSS-CUTTING DELIVERABLES AND 
PROJECT MANAGEMENT

The TA also selected cross-cutting and managerial 
tasks, that support the project objectives  and other 
expected result areas. In general, these cross-cutting 
and managerial tasks are now fairly on course, after 
the delays experienced in 2020, and the BRACE 
Gender Strategy and BRACE C&V Strategy  and 
related Actions plans have been formulated, adopted 
and are annually updated.

The TA updated its Overall Work Plan (January 2021

– June 202) that was submitted to EUD. The updated 
Workplan still aims at delivery of all ToR stipulated 
Outputs by June 2022. The BRACE TA Logframe (LF) 
was also updated (March 2021) and supports the 
delivery of the Key Performance Indicators (KPIs).

The TA facilitated the logistics of the External 
Monitoring Mission (EMM) and the Mid Term Review 
(MTR) assignments by securing appointments with 
the senior key GoB provincial and district BRACE 
Programme stakeholders.

Duron 2020/21 the TA facilitated the convening of 3 
Operational Steering Committee (OSC) meetings of 
the Implementing Partners (IPs) chaired by the EUD.
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Handing-over of the BRACE Gender mainstreaming 
(GMS) Strategy to Secretary Women Development 
Department on 22/06/2021

BRACE PROGRAMME WEBSITE AND BRACE 
COMMUNICATION & VISIBILITY (C&V) MESSAGES

The BRACE Programme WEBSITE (https://brace.org. 
pk/) continues to be updated and clearly demonstrates 
the GoB and the IPs/EU joint ownership of the BRACE 
Programme.

TA updated the (2021) BRACE Programme 
Communication and Visibility (C&V) Strategy and 
activated the BRACE C&V Working Group, with IP 
representatives, and the BRACE C&V Committee, 
with a GoB Representative as chair. The C&V WG and 
the C&V Committee are to activate a range of BRACE 
Messages, using the BRACE Strategy Guidelines and 
Communications Quality Standards. 

GENDER MAINSTREAMING (GMS) STRATEGY AND 
ACTION PLANS

The TA Gender Consultants led a participatory           
exercise in Q4-2020 and Q1/Q2-2021 with 
the RSP Gender Specialists and with selected 

GoB representatives, in particular the Women 
Development. This resulted in the BRACE Gender 
Mainstreaming (GMS) Strategy, which was formally 
handed over to the GoB Secretary Women 
Development Department.

THE BRACE PROGRAMME THEORY OF CHANGE 
(TOC) AND THE BRACE PROGRAMME EXIT 
STRATEGY 

The TA coordinated the BRACE Programme Theory 
of Change (ToC) assignment, which was concluded in 
December 2020. In July 2021 the follow-up ToC Closure 
Workshop was held for IPs, selected GoB stakeholders 
and the EUD Representative. The ToC assignment 
and workshop provided clear answers and a shared 
understanding of the BRACE Programme ToC/ 
Intervention Logic (IL), with regard to the Policy Reform 
Dialogue, the Capacity-building of all stakeholders, the 
RSPs, the CIs, the TA and the BRACE GoB Counterparts 
at Provincial and District level.

BRACE Programme Theory of Change Workshop held 14-15 July 2021.
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CHALLENGES AND WAY FORWARD

1. CAPACITY BUILDING OF ENGINEERS

In year four, it was established that the BRSP and NRSP 
engineers needed capacity building and technical 
backstopping to implement the CPI schemes. RSPN 
provided this support by hiring an expert consultant 
to thoroughly review the CPI component and provide 
context-based trainings, on- site and virtually.

Upon the advice of the EU Delegation Pakistan, 
the three BRACE partners, RSPN, BRSP and NRSP, 
conducted a detailed review of the BRACE CPI 
component in all nine districts. For this activity, RSPN 
took the lead and hired an expert consultant who was 
tasked to provide technical support to RSPN, BRSP 
and NRSP in reviewing the existing arrangements for 
implementation of Community Physical Infrastructure 
(CPI) component; assisting in improving the quality 
of the schemes in all nine districts; and updating the   
CPI scheme checklists files with the implementing 
partners’ engineering team.

A detailed review of 201 schemes was executed 
against the target of 209. (Out of a total of 90 schemes 
in NRSP district, 89 schemes were successfully visited 
and reviewed; out of a total of 119 schemes in BRSP 
districts, 112 schemes were successfully visited and 
reviewed). These schemes include solar and electric 
drinking water supply schemes; solar tube-wells; 
rehabilitated karez; lined water courses; construction 
rehabilitated school buildings; flood protection 
bunds/walls, and construction toilets.

The schemes in each district were visited with the 
relevant field engineers. The consultant reviewed the 
CPI scheme files as per the checklist for each scheme 
and identified the missing documents including 
survey reports, drawings, engineering estimates and 
water quality reports. During site inspection, the 

consultant identified multiple issues in different CPI 
schemes, including issues with the quality of water 
tanks, distribution points, plumbing works, quality of 
civil works for flood protection walls/bunds, gabion 
structures, school buildings, pit latrines, specifications 
of equipment, depth of boreholes, water table, water 
course, improvement of karez and discharge of 
pumps. These quality issues were pointed out to the 
field engineers on site, so they could take appropriate 
and necessary action. The consultant also conducted 
onsite training for field engineers and operators in 
the use of solar systems, height determination of 
flood protection walls, and sources of data from the 
Irrigation Department.

On completion of the exercise, the consultant 
delivered a virtual session on his findings and 
recommendations to the BRSP and NRSP engineers  
from the RSPN office in Islamabad. The consultant 
divided the component into stages (from inception 
till management of scheme) and made specific 
recommendations for each stage to ensure the 
scheme is technically sound and a success. 

2. FORMING DISCUSSION CIRCLES COMPRISING 
IGG BENEFICIARIES AT LSO LEVEL 

Upon the advice of the EU Delegation Pakistan, BRSP 
and NRSP conducted a detailed review of the 30% 
of all Income Generating Grants disbursed under 
BRACE in all nine districts. For this activity, RSPN  
took the lead and developed an Action Plan, detailing 
the methodology and sample for the activity. RSPN 
PMU conducted spot checks on 15% of the randomly 
selected IGG beneficiary households to ensure the 
data is accurate. 
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The RSPN gained some valuable insights from this 
detailed monitoring and verification of the IGGs. IGG 
beneficiaries in 23% of the households (all in BRSP 
districts) the PMU   team interviewed, were in need 
of follow-up support from the LSO and  RSP SMT. For 
this, the PMU recommended that the “LSO  hold a 
specific session/meeting on ways to maintain and 
increase livelihood sustainably, e.g. frequency and 
types of vaccine to get for the livestock, and how  to 
maintain livestock in times of drought, etc.”. These  
sessions/ meetings with people from the same UC 
are expected to help beneficiaries maintain their 
grant in a sustainable and profitable manner.

BRSP appreciated the PMU’s recommendation and 
agreed to conduct these sessions on a quarterly 
basis, starting from August, 2021. This activity would 
be conducted by members of the LSO with support 
from the Livelihood Officer. The LSO Executive body, 
SMT and District M&E Officer are expected to monitor 
this activity.

3. DISRUPTION CAUSED BY COVID-19

During years three and four of BRACE Programme, 
the country-wide lockdown  imposed due to the 
COVID-19 pandemic created multiple challenges 
for BRACE staff and CIs in Balochistan. This not only 
meant a serious disruption of life and livelihoods but 
also a slow-down of economic growth to 1.9% per year 
in 2018-19 and minus 1.5% in 2019-20. Food inflation 
in rural areas, combined with unemployment, have 
exacerbated poverty. Balochistan, which already 
had the highest incidence of poverty in the country, 
was affected particularly seriously. The CIs were 
unable to meet on a monthly  basis for the initial 
few months, ALNS and TVET classes were also put 
on hold. The staff of IPs faced difficulties in visiting 
the field because of the lockdown. However, as the 
COVID-19 cases decreased and the people in the 
rural communities started to become aware of the 
preventative measures against  the virus because of 
the CAT sessions on COVID-19 (delivered regularly 
as per the need), they were able to meet outdoors, 
while practicing social distancing. The BRACE staff 
also came up with multiple ways to stay connected 
with the field in a safe manner.
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Village Organisations

S. 
No Districts Y – 4 

Target

Year 4 
Achievements Mix 

VOs Total Per % Overall 
Target

Achievements  Progress 

Male Female Male Female Mix 
VOs Total %

1 Jhal Magsi 0 12 21 0 33 #DIV/0! 180 147 76 4 227 126%

2 Khuzdar 0 135 172 0 307 #DIV/0! 560 572 474 0 1046 187%

3 Washuk 0 20 41 1 62 #DIV/0! 200 199 116 8 323 162%

4 Killa 
Abdullah 0 234 107 1 342 #DIV/0! 468 595 314 1 910 194%

5 Pishin 0 148 52 0 200 #DIV/0! 689 617 176 0 793 115%

6 Loralai 0 68 105 0 173 #DIV/0! 166 291 205 0 496 299%

7 Dukki 0 73 57 0 130 #DIV/0! 158 208 161 0 369 234%

8 Zhob 0 51 16 0 67 #DIV/0! 264 327 100 0 427 162%

9 Kech 155 0 74 63 137 88% 400 0 115 267 382 96%

Total 155 741 645 65 1451 936% 3,085 2,956 1,737 280 4,973 161%

ANNEX
(1st July 2017 – 30th June 2021)

Community Organisations

S. 
No Districts Y – 4 

Target

Year 4 
Achievements Mix 

COs Total Per % Overall 
Target

Achievements Progress

Male Female Male Female Mix Total %

1 Jhal Magsi 394 61 79 0 140 36% 1093 668 532 0 1200 110%

2 Khuzdar 1510 659 626 0 1285 85% 3368 2420 1896 2 4318 128%

3 Washuk 471 107 145 1 253 54% 1238 819 711 3 1533 124%

4 Killa 
Abdullah 1033 1103 576 4 1683 163% 2906 2904 2170 7 5081 175%

5 Pishin 1901 595 198 2 795 42% 4236 2772 1380 2 4154 98%

6 Loralai 195 136 100 0 236 121% 1185 943 760 0 1703 144%

7 Dukki 540 190 194 0 384 71% 867 554 522 0 1076 124%

8 Zhob 604 165 159 0 324 54% 1638 1154 773 2 1929 118%

9 Kech 945 98 668 26 792 84% 2,598 469 1,766 210 2,445 94%

Total 7,593 3,114 2,745 33 5,892 78% 19,129 12,703 10,510 226 23,439 123%
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Local Support Organisation

S. 
No Districts Y – 4 

Target

Year 4 
Achievements Mix 

VOs Total Per % Overall 
Target

Achievements  Progress 

Male Female Male Female Mix 
VOs Total %

1 Jhal Magsi 4 4 0 0 4 100% 12 4 0 8 12 100%

2 Khuzdar 9 7 0 -1 6 67% 40 14 0 23 37 93%

3 Washuk 2 1 0 0 1 50% 10 1 0 8 9 90%

4 Killa 
Abdullah 15 12 0 -1 11 73% 36 22 0 10 32 89%

5 Pishin 18 17 0 0 17 94% 53 28 0 24 52 98%

6 Loralai 6 6 0 -1 5 83% 20 8 0 11 19 95%

7 Dukki 10 6 0 0 6 60% 16 8 0 4 12 75%

8 Zhob 2 2 0 0 2 100% 24 7 0 17 24 100%

9 Kech 7 0 0 7 7 100% 32 0 3 29 32 100%

Total 73 55 0 4 59 81% 243 92 3 134 229 94%

Community Management Skills Training

S. No District
Target 
Year 
– 4

Year 4 Achievements Overall Achievement

Men Women Total  % Target Men Women Total %

1 Jhal Magsi 488 57 62 119 24% 2186 1043 774 1817 83%

2 Khuzdar 1,793 380 660 1,040 58% 6738 2983 3002 5985 89%

3 Washuk 324 177 92 269 83% 2477 1358 1064 2422 98%

4 Killa 
Abdullah 3,507 833 359 1,192 34% 5811 2161 1335 3496 60%

5 Pishin 3618 240 212 452 12% 8471 3506 1799 5305 63%

6 Loralai -69 385 198 583 -845% 2370 1636 1387 3023 128%

7 Dukki 661 138 120 258 39% 1734 727 604 1331 77%

8 Zhob 855 100 120 220 26% 3275 1684 956 2640 81%

9 Kech 2,371 228 1,246 1,474 62% 5,196 1036 3,263 4,299 83%

Total 13,547 2,538 3,069 5,607 41% 38,258 16,134 14,184 30,318 79%
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Leadership Management Skills Training for VOs

S. No District
Target 
Year 
– 4

Year 4 Achievements Overall Achievement

Men Women Total  % Target Men Women Total %

1 Jhal Magsi 130 0 0 0 0% 360 194 36 230 64%

2 Khuzdar 242 60 20 80 33% 1120 540 418 958 86%

3 Washuk 38 16 32 48 128% 400 235 176 411 103%

4 Killa 
Abdullah 636 124 40 164 26% 936 304 160 464 50%

5 Pishin 757 80 0 80 11% 1378 601 100 701 51%

6 Loralai -111 20 40 60 -54% 332 280 222 502 151%

7 Dukki 74 0 40 40 54% 316 84 198 282 89%

8 Zhob 91 20 0 20 22% 528 388 70 458 87%

9 Kech 354 51 189 240 68% 800 235 451 686 86%

Total 2,210 371 361 732 33% 6,170 2,861 1,831 4,692 76%

Leadership Management Skills Training for LSOs

S. No District
Target 
Year 
– 4

Year 4 Achievements Overall Achievement

Men Women Total  % Target Men Women Total %

1 Jhal Magsi 15 14 0 14 92% 24 23 0 23 96%

2 Khuzdar 73 55 0 55 75% 80 63 0 63 79%

3 Washuk 9 4 0 4 43% 20 15 0 15 75%

4 Killa 
Abdullah 57 23 0 23 40% 72 37 0 37 51%

5 Pishin 82 53 0 53 65% 106 77 0 77 73%

6 Loralai 19 8 0 8 42% 40 30 0 30 75%

7 Dukki 27 12 0 12 44% 32 17 0 17 53%

8 Zhob 18 6 0 6 33% 48 36 0 36 75%

9 Kech 15 8 7 15 100% 64 29 35 64 100%

Total 316 183 7 190 60% 486 327 35 362 74%
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Community Awareness Toolkit Roll-out

S 
No District

Year-4 Achievements Overall Achievements

Sessions Men Women Total 
participants Sessions Men Women Total  

participants 

1 Jhal Magsi 347 1,532 1,381 2,913 1,470 7,473 4,870 12,343

2 Khuzdar 1212 5529 5028 10,557 4848 26492 15737 42,229

3 Washuk 899 3218 2965 6,183 3598 12919 11829 24,748

4 Killa 
Abdullah 1979 7,842 6,628 14,470 7,916 33,901 23,980 57,881

5 Pishin 1,143 5,510 5,315 10,825 4,572 22,952 20,350 43,302

6 Loralai 458 2347 2115 4,462 1832 10634 7217 17,851

7 Dukki 244 1,436 1,294 2,730 976 7,118 3,805 10,923

8 Zhob 684 3,821 3,058 6,879 2,737 16,498 11,030 27,528

9 Kech 3,234 1,834 76,896 78,730 4,871 3,846 96,048 99,894

Total 10,200 33,069 104,680 137,749 32,820 141,833 194,866 336,699

Community Resource Persons on Board

S 
No

District 
Name Target

Achievement CRPs Turnover  CRPs On board

Men Women Total Men Women Total Men Women Total 

1 Jhal Magsi 36 16 22 38 4 3 7 12 19 31

2 Khuzdar 120 66 82 148 25 19 44 41 63 104

3 Washuk 30 23 17 40 15 10 25 8 7 15

4 Killa 
Abdullah 108 70 57 127 28 18 46 42 39 81

5 Pishin 159 82 100 182 40 64 104 42 36 78

6 Loralai 60 36 50 86 4 14 18 32 36 68

7 Dukki 48 20 38 58 8 33 41 12 5 17

8 Zhob 72 53 35 88 25 17 42 28 18 46

9 Kech 64 10 54 64 0 0 0 53 137 190

Total 697 376 455 831 149 178 327 270 360 630
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Joint District Development Committees 

District JDDC at The/Dis 
level Target

Target
(Year 4) Achievement Achievements (%) Overall 

Achievement

Kech
1 JDDC 1 JJDC 1 JDDC 100%

Complete
4 JDCs 4 JDCs 4 JDCs 100%

BRSP
8JDDCs

26 15JDCs 40
8 JJDCs/JDCs 

committees and 40  
meetings27JDCs

Micro Investment Plans

S# District
Year 4 Achievements Overall Achievement

Target Achievement % Target Achievement %

1 Jhal Magsi 2,039 833 41% 16,438 9,448 57%

2 Khuzdar 18,803 14,431 77% 61,607 44,858 73%

3 Washuk 3,914 1,743 45% 23,917 22,100 92%

4 Killa 
Abdullah 23,051 12,692 55% 71,491 40,873 57%

5 Pishin 11,728 13,386 114% 61,342 44,885 73%

6 Loralai 9,549 3,400   23,629 20,265 86%

7 Dukki   5,376   16,889 15,126 90%

8 Zhob 4,727 7,614 161% 27,650 24,246 88%

9 Kech 24,200 9,736 40% 46,757 32,293 69%

Total 98,011 69,211 71% 349,720 254,094 73%
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Village Development Plans

S# District
Year 4 Achievements Overall Achievement

Target Achievement % Target Achievement %

1 Jhal Magsi 106 57 54% 180 131 73%

2 Khuzdar 261 234 90% 560 533 95%

3 Washuk 32 10 31% 200 178 89%

4 Killa 
Abdullah 230 217 94% 468 455 97%

5 Pishin 439 314 72% 689 564 82%

6 Loralai 24 103 429% 166 245 148%

7 Dukki 33 57 173% 158 182 115%

8 Zhob 61 19 31% 264 222 84%

9 Kech 73 45 62% 400 265 83%

Total 1,259 1,056 84% 3,085 2,775 90%

 Union Council Development Plans

S# District
Year 4 Achievements Overall Achievement

Target Achievement % Target Achievement %

1 Jhal Magsi 4 4 100% 12 12 100%

2 Khuzdar 9 6 67% 40 37 93%

3 Washuk 2 1 50% 10 9 90%

4 Killa 
Abdullah 15 6 40% 36 27 75%

5 Pishin 20 9 45% 53 42 79%

6 Loralai 6 3 50% 20 17 85%

7 Dukki 10 5 50% 16 11 69%

8 Zhob 2 -5 -250% 24 17 71%

9 Kech 7 7 100% 32 32 100%

Total 75 36 48% 243 204 84%
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Community Physical Infrastructures Initiated

District
Over All Progress Year 4 Overall Progress

Target Target Achievement % Target Achievement %

1 Jhal Magsi 1 0 0% 6 5 83%

2 Khuzdar 5 0 0% 46 30 65%

3 Washuk 0 1 #DIV/0! 18 19 106%

4 Killa Abdullah 21 0 0% 34 5 15%

5 Pishin 6 0 0% 58 38 66%

6 Loralai 5 0 0% 16 7 44%

7 Dukki 7 0 0% 9 0 0%

8 Zhob 2 3 150% 24 19 79%

9 Kech 91 29 32% 152 90 59%

  Total 138 33 24% 363 213 59%

Community Physical Infrastructures Completed

District
Completion  CPIs Target Target

Achievement Achievements (%)
(5 Years) (Year 4)

Kech 152 136 41 30%

BRSP 211 139 58 27%

Total 363 275 99 27%
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Technical and Vocational Education and Training

S# District
Year 4 Achievements Overall Achievement

Target Achievement % Target Achievement %

1 Jhal Magsi 96 0% 120 125 104%

2 Khuzdar 321 0% 400 431 108%

3 Washuk 81 0% 100 137 137%

4 Killa Abdullah 289 0% 360 35 10%

5 Pishin 425 0% 530 226 43%

6 Loralai 161 0% 200 244 122%

7 Dukki 132 0% 160 100 63%

8 Zhob 192 0% 240 188 78%

9 Kech     988 455 46%

Total 1,697   0% 3,098 1,941 63%

Adult Literacy and Numeracy Skills

S# District
Year 4 Achievements Overall Achievement

Target Achievement % Target Achievement %

1 Jhal Magsi 366 0% 480 545 114%

2 Khuzdar 1221 0% 1600 1624 102%

3 Washuk 305 0% 400 401 100%

4 Killa Abdullah 1099 0% 1440 1071 74%

5 Pishin 1617 0% 2120 1626 77%

6 Loralai 610 0% 800 835 104%

7 Dukki 489 0% 640 623 97%

8 Zhob 732 0% 960 859 89%

9 Kech   2280 2280 100%

Total 6,439  0% 10,720 9,864 92%
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Community Investment Fund

S No District

Year 4 Achievements Overall Achievement

Target Men Women Total  
participants Target Men Women Total  

participants Achievement

1 Jhal Magsi 525       675 25 46 71
11%

2 Khuzdar 2250       2,850 33 677 710
25%

3 Washuk 600       750 0 85 85
11%

4 Killa 
Abdullah 1,200       2,550     0

0%
5 Pishin 2,250       3,450 40 72 112

3%
6 Loralai 1200       1,500 66 426 492

33%
7 Dukki 750       1,200 17 135 152

13%
8 Zhob 1,275       1,575 72 203 275

17%
9 Kech         9,000 0 1,755 1,755

20%
Total 10,050 0 0 0 23,550 253 3,399 3,652

16%

Income Generating Grant

S No District

Year 4 Achievements Overall Achievement

Target Men Women Total  
participants Target Men Women Total  

participants Achievement

1 Jhal Magsi 456    513 11 351 362
71%

2 Khuzdar 1482    2,280 60 1123 1,183
52%

3 Washuk 399    570 1 412 413
72%

4 Killa Abdullah 1,197    1,881 51 460 511
27%

5 Pishin 1,710    2,622 177 1,160 1,337
51%

6 Loralai 741    1,140 40 632 672
59%

7 Dukki 627    912 1 293 294
32%

8 Zhob 798    1,197 142 464 606
51%

9 Kech     1,900 0 1,187 1,187
62%

Total 7,410 0 0 0 13,015 483 6,082 6,565
50%
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